

CONTRACT AMENDMENT NO. 3
TO
WILLIAMSON COUNTY CONTRACT FOR
SURVEYING SERVICES

WILLIAMSON COUNTY ROAD & BRIDGE PROJECT: Surveying Services ("Project")

THIS CONTRACT AMENDMENT NO. 3 to Williamson County Contract for Surveying Services is by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and Surveying And Mapping (the "Surveyor") and becomes effective as of the date of the last party's execution below.

WHEREAS, the County and the Surveyor executed the Williamson County Contract for Surveying Services dated effective May 19, 2020 (the "Contract");

WHEREAS, pursuant to Article 14 of the Contract, the terms of the Contract may be modified by a written fully executed Contract Amendment;

WHEREAS, the "Compensation Cap" under Article 5 of the Contract limits the maximum amount payable under the Contract to \$1,100,000.00; and,

WHEREAS, the Rate Schedule in Exhibit D of the Contract are limited to the rates noted in said Exhibit D; and,

WHEREAS, it has become necessary to amend the Contract.

AGREEMENT


NOW, THEREFORE, premises considered, the County and the Surveyor agree that the Contract is amended as follows:

- I. The Compensation Cap under Article 5 of the Contract is hereby increased from \$1,100,000.00 to \$1,300,000.00, reflecting a total increase of \$200,000.00.

All other terms of the Contract are unchanged and will remain in full force and effect.

IN WITNESS WHEREOF, the County and the Surveyor have executed this Contract Amendment, to be effective as of the date of the last party's execution below.

SURVEYOR:

By: 
Signature

Donald Zdancewicz
Printed Name

Austin Survey Dept. Manager
Title

10/2/2024
Date

COUNTY:

By: _____
Signature

Bill Gravell, Jr.
Printed Name

Williamson County Judge
Title

Date