
**AMENDMENT TO
WILLIAMSON COUNTY MASTER SERVICE CONTRACT**
Rock Collision Center, LLC

Important Notice: County Purchase Orders and Contracts constitute expenditures of public funds, and all vendors are hereby placed on notice that any quotes, invoices or any other forms that seek to unilaterally impose contractual or quasicontractual terms are subject to the extent authorized by Texas law, including but not limited to the Texas Constitution, the Texas Government Code, the Texas Local Government Code, the Texas Transportation Code, the Texas Health & Safety Code, and Opinions of the Texas Attorney General relevant to local governmental entities.

THIS AMENDMENT TO WILLIAMSON COUNTY MASTER SERVICE CONTRACT ("Amendment") is entered into as of the last party's execution hereof, by and between Williamson County, Texas ("County"), a political subdivision of the State of Texas, acting herein by and through its governing body, and Rock Collision Center, LLC ("Service Provider"), both of which are referred to herein as the parties.

WHEREAS, the County and Service Provider entered into a Master Service Contract, dated effective May 9, 2024 (the "Contract"), setting forth the terms and conditions pursuant to which Service Provider agreed to provide certain services;

WHEREAS, the Parties desires to amend the Contract to modify the Project Completion Date to accommodate unexpected delays.

NOW THEREFORE, the Parties agree that the Contract is amended as follows:

AMENDMENT

- I. Section II. Effective Date and Term of the Agreement shall be amended as follows:

Effective Date and Term: This Contract shall be in full force and effect as of the date of the last party's execution below and shall continue until the Project Completion Date or when terminated pursuant to this Contract, whichever event occurs first. The Project Completion Date is defined as the date by which all service and obligations shall be fully performed and delivered to the satisfaction of the County. The parties acknowledge and agree that the Project Completion Date is initially set to be on or before **November 30, 2024**, however this date may be amended at the sole discretion of the County. Upon successful completion of the Services, this contract shall automatically terminate without further obligation from either party, except as otherwise expressly provided herein.

- II. Each party represents and warrants that it has due power and lawful authority to execute and deliver this Amendment and to perform its obligations under the Contract; and,

furthermore, the Contract and this Amendment are the valid, binding, and enforceable obligations of such party.

- III. All other terms of the Contract which have not been specifically amended herein shall remain the same and shall continue in full force and effect.

IN WITNESS WHEREOF, the Parties have caused this Amendment to be signed by their duly authorized representatives on behalf of such party, to be effective as of September 30, 2024.


WILLIAMSON COUNTY:

Authorized Signature

County Judge/Presiding Officer

Date: _____

ROCK COLLISION CENTER, LLC:



Authorized Signature

Jorge Rodriguez
Printed Name

Date: 10/15/2024