



**CHANGE ORDER**  
**Berry Springs Park Improvements**

**CHANGE ORDER NO:** #02

NTP Date: 02/23/2024

**DATE OF ISSUANCE:** 11/13/2024

Contractor: Chasco Constructors, Ltd. LLP

Architect/ Engineer: Halff Associates, Inc.

**EXPLANATION:**

1. Site modification, deducts, and adds to the plan quantities. Funding allocated from Line Item #32, "Work Yet To Be Procured."

**CONTRACT CHANGE:**

1. Site modification:
  - a. Erosion Control
  - b. Site Work
  - c. ASI #1 Paving
  - d. ASI #5 Building Concrete
  - e. Site Concrete
  - f. Water
  - g. Wastewater
  - h. Alternate #1 Waterline Installation Allowance

Original Contract Amount	\$ 5,950,619.20
Net change by previously submitted Change Orders	\$ 0.00
Contract sum prior to this Change Order was	\$ 5,950,619.20
Contract Sum unchanged (administrative modifications to invoice in the amount of	\$ 22,745.50)
The new Contract Sum including this Change Order will be	\$ 5,950,619.20

Percentage Increase of Change Orders over Original Contract Amount  
(Not to Exceed 25% per state law) 0 %

The Contract Time will be changed by 0 days

The date of Substantial Completion as of the date of this Change Order 11/19/2024

**RECOMMENDED BY:**

William Cleghorn  
Contractor's Printed Name

William Cleghorn  
William Cleghorn (Nov 14, 2024 09:15 CST)  
Signature

Nov 14, 2024  
Date



**REVIEWED BY:**  
James Hemenes

Architect/ Engineer Name

A handwritten signature in blue ink, appearing to read "JH", is positioned above a horizontal line.

Signature

Nov 14, 2024

Date

**ACCEPTED BY:**  
Angel Gomez

Owner's Representative

A handwritten signature in blue ink, appearing to read "AG", is positioned above a horizontal line.

Angel Gomez (Nov 14, 2024 11:23 CST)

Signature

Nov 14, 2024

Date












# Berry Springs Park-P559\_CO2\_Chasco

Final Audit Report

2024-11-14

Created:	2024-11-14
By:	Christy Matoska (christy.matoska@wilco.org)
Status:	Signed
Transaction ID:	CBJCHBCAABAAUCZMhKqbWJgn8X3GphUIwu6nodRoJFN3

## "Berry Springs Park-P559\_CO2\_Chasco" History

-  Document created by Christy Matoska (christy.matoska@wilco.org)  
2024-11-14 - 1:50:14 PM GMT- IP address: 173.219.39.210
-  Document emailed to will.cleghorn@chasco.com for signature  
2024-11-14 - 1:51:22 PM GMT
-  Email viewed by will.cleghorn@chasco.com  
2024-11-14 - 3:15:01 PM GMT- IP address: 18.188.52.28
-  Signer will.cleghorn@chasco.com entered name at signing as William Cleghorn  
2024-11-14 - 3:15:30 PM GMT- IP address: 65.36.5.146
-  Document e-signed by William Cleghorn (will.cleghorn@chasco.com)  
Signature Date: 2024-11-14 - 3:15:32 PM GMT - Time Source: server- IP address: 65.36.5.146
-  Document emailed to James Hemenes (jhemenes@halff.com) for signature  
2024-11-14 - 3:15:37 PM GMT
-  Email viewed by James Hemenes (jhemenes@halff.com)  
2024-11-14 - 3:15:39 PM GMT- IP address: 34.239.14.59
-  Document e-signed by James Hemenes (jhemenes@halff.com)  
Signature Date: 2024-11-14 - 3:18:18 PM GMT - Time Source: server- IP address: 150.220.168.36
-  Document emailed to Angel Gomez (angel.gomez@wilco.org) for signature  
2024-11-14 - 3:18:21 PM GMT
-  Email viewed by Angel Gomez (angel.gomez@wilco.org)  
2024-11-14 - 5:23:00 PM GMT- IP address: 173.219.39.210
-  Document e-signed by Angel Gomez (angel.gomez@wilco.org)  
Signature Date: 2024-11-14 - 5:23:11 PM GMT - Time Source: server- IP address: 173.219.39.210

