



CHANGE ORDER
Berry Springs Park Improvements

CHANGE ORDER NO: #03

NTP Date: 02/23/2024

DATE OF ISSUANCE: 11/13/2024

Contractor: Chasco Constructors, Ltd. LLP

Architect/ Engineer: Halff Associates, Inc.

EXPLANATION:

1. Time extension only. Funding allocated from Line Item #32, "Work Yet to Be Procured."

CONTRACT CHANGE:

- a. Additional days attributed to ASIs lead-time delays regarding the Lithonia Lighting package.

Original Contract Amount	\$ 5,950,619.20
Net change by previously submitted Change Orders	\$ 0.00
Contract sum prior to this Change Order was	\$ 5,950,619.20
Contract Sum unchanged by this Change Order in the amount of	\$ 0.00
The new Contract Sum including this Change Order will be	\$ 5,950,619.20

Percentage Increase of Change Orders over Original Contract Amount

(Not to Exceed 25% per state law) 0 %

The Contract Time will be changed by 30 days

The date of Substantial Completion as of the date of this Change Order 12/19/2024

RECOMMENDED BY:

William Cleghorn
Contractor's Printed Name

William Cleghorn
William Cleghorn (Nov 14, 2024 09:16 CST)
Signature

Nov 14, 2024
Date

REVIEWED BY:

James Hemenes
Architect/ Engineer Name


James Hemenes
Signature

Nov 14, 2024
Date



ACCEPTED BY:
Angel Gomez

Owner's Representative


Angel Gomez (Nov 14, 2024 11:23 CST)
Signature

Nov 14, 2024
Date












Berry Springs Park-P559_CO3_Chasco

Final Audit Report

2024-11-14

Created:	2024-11-14
By:	Christy Matoska (christy.matoska@wilco.org)
Status:	Signed
Transaction ID:	CBJCHBCAABAAeDPbThFQ58XN5rmegDSxJ8zmnKzd-TDG

"Berry Springs Park-P559_CO3_Chasco" History

-  Document created by Christy Matoska (christy.matoska@wilco.org)
2024-11-14 - 1:51:48 PM GMT- IP address: 173.219.39.210
-  Document emailed to will.cleghorn@chasco.com for signature
2024-11-14 - 1:52:48 PM GMT
-  Email viewed by will.cleghorn@chasco.com
2024-11-14 - 3:15:49 PM GMT- IP address: 18.188.52.28
-  Signer will.cleghorn@chasco.com entered name at signing as William Cleghorn
2024-11-14 - 3:16:18 PM GMT- IP address: 65.36.5.146
-  Document e-signed by William Cleghorn (will.cleghorn@chasco.com)
Signature Date: 2024-11-14 - 3:16:20 PM GMT - Time Source: server- IP address: 65.36.5.146
-  Document emailed to James Hemenes (jhemenes@halff.com) for signature
2024-11-14 - 3:16:22 PM GMT
-  Email viewed by James Hemenes (jhemenes@halff.com)
2024-11-14 - 3:16:24 PM GMT- IP address: 52.44.135.122
-  Document e-signed by James Hemenes (jhemenes@halff.com)
Signature Date: 2024-11-14 - 3:18:50 PM GMT - Time Source: server- IP address: 150.220.168.36
-  Document emailed to Angel Gomez (angel.gomez@wilco.org) for signature
2024-11-14 - 3:18:52 PM GMT
-  Email viewed by Angel Gomez (angel.gomez@wilco.org)
2024-11-14 - 5:23:21 PM GMT- IP address: 173.219.39.210
-  Document e-signed by Angel Gomez (angel.gomez@wilco.org)
Signature Date: 2024-11-14 - 5:23:34 PM GMT - Time Source: server- IP address: 173.219.39.210

