

CONTRACT AMENDMENT NO. 4
TO
WILLIAMSON COUNTY CONTRACT FOR
ENGINEERING SERVICES

WILLIAMSON COUNTY ROAD BOND PROJECT:
Ronald Reagan Boulevard Widening (“Project”)

THIS CONTRACT AMENDMENT NO. 4 to Williamson County Contract for Engineering Services is by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and CP&Y, Inc. (the "Engineer") and becomes effective as of the date of the last party's execution below.

WHEREAS, the County and the Engineer executed the Williamson County Contract for Engineering Services dated effective August 13th, 2019 (the “Contract”);

WHEREAS, pursuant to Article 14 of the Contract, the terms of the Contract may be modified by a written fully executed Contract Amendment;

WHEREAS, the “Compensation Cap” under Article 5 of the Contract limits the maximum amount payable under the Contract to \$3,920,000.00; and,

WHEREAS, the overall scope of Engineering Services set forth in Exhibit B are limited to the services in said Exhibit B; and,

WHEREAS, the Rate Schedule in Exhibit D of the Contract are limited to the rates noted in said Exhibit D; and,

WHEREAS, it has become necessary to amend the Contract.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Engineer agree that the Contract is amended as follows:

- I. The Compensation Cap under Article 5 of the Contract is hereby increased from \$3,920,000.00 to \$4,220,000.00.

All other terms of the Contract are unchanged and will remain in full force and effect.

IN WITNESS WHEREOF, the County and the Engineer have executed this Contract Amendment, in duplicate, to be effective as of the date of the last party's execution below.

ENGINEER:

By: 
Signature

Robin Handel
Printed Name

Senior Vice President
Title

11/11/2024
Date

COUNTY:

By: _____
Signature

Bill Gravell Jr.
Printed Name

County Judge
Title

Date

APPROVED

By Christen Eschberger at 5:05 pm, Dec 04, 2024