

CHANGE ORDER
Jail North Rooftop Toilet Exhaust Fan Replacement

CHANGE ORDER NO: #01
DATE OF ISSUANCE: 1/28/25
Contractor: The Brandt Companies, LLC
Architect/ Engineer: N/A

NTP Date: 1/2/2025

EXPLANATION:

- 1. Increase in time due to delay in fan motor delivery.

CONTRACT CHANGE:

- 1. Increase in time only needed.

Original Contract Amount	\$ 43,723.00
Net change by previously submitted Change Orders	\$ 0.00
Contract sum prior to this Change Order was	\$ 43,723.00
Contract Sum be increased / (decreased) by this Change Order in the amount of	\$ 0.00
The new Contract Sum including this Change Order will be	\$ 43,723.00

Percentage Increase of Change Orders over Original Contract Amount
(Not to Exceed 25% per state law) 0 %

The Contract Time will be changed by Fifty (50) days
The date of Substantial Completion as of the date of this Change Order 02/18/25

RECOMMENDED BY:

 The Brandt Companies, LLC. Danny Kelsey Feb 3, 2025
Contractor Signature Date

REVIEWED BY:

 N/A _____
Architect/ Engineer Signature Date

ACCEPTED BY:

 Thomas Crockett Thomas Crockett Feb 3, 2025
County's Representative Signature Date











Jail North Roof Exhaust Fan Replace- CHANGE ORDER 01

Final Audit Report

2025-02-03

Created:	2025-01-28
By:	Gretchen Glenn (gretchen.glenn@wilco.org)
Status:	Signed
Transaction ID:	CBJCHBCAABAAQrTtR0PIUBcvTStWVGredH5waorNdUXG

"Jail North Roof Exhaust Fan Replace- CHANGE ORDER 01" History

-  Document created by Gretchen Glenn (gretchen.glenn@wilco.org)
2025-01-28 - 7:17:47 PM GMT- IP address: 173.219.39.210
-  Document emailed to james.king@brandt.us for signature
2025-01-28 - 7:18:22 PM GMT
-  Email viewed by james.king@brandt.us
2025-01-30 - 4:28:32 PM GMT- IP address: 66.217.228.111
-  Email viewed by james.king@brandt.us
2025-02-03 - 3:57:29 PM GMT- IP address: 104.47.66.126
-  Document signing delegated to Danny.Kelsey@brandt.us by james.king@brandt.us
2025-02-03 - 3:58:32 PM GMT- IP address: 66.217.228.111
-  Document emailed to Danny.Kelsey@brandt.us for signature
2025-02-03 - 3:58:32 PM GMT
-  Email viewed by Danny.Kelsey@brandt.us
2025-02-03 - 4:04:41 PM GMT- IP address: 104.47.59.254
-  Signer Danny.Kelsey@brandt.us entered name at signing as Danny Kelsey
2025-02-03 - 4:05:21 PM GMT- IP address: 143.170.220.59
-  Document e-signed by Danny Kelsey (Danny.Kelsey@brandt.us)
Signature Date: 2025-02-03 - 4:05:24 PM GMT - Time Source: server- IP address: 143.170.220.59
-  Document emailed to Thomas Crockett (thomas.crockett@wilco.org) for signature
2025-02-03 - 4:05:25 PM GMT



 Email viewed by Thomas Crockett (thomas.crockett@wilco.org)

2025-02-03 - 4:37:56 PM GMT- IP address: 104.47.65.254

 Document e-signed by Thomas Crockett (thomas.crockett@wilco.org)

Signature Date: 2025-02-03 - 4:38:05 PM GMT - Time Source: server- IP address: 173.219.39.210

 Agreement completed.

2025-02-03 - 4:38:05 PM GMT

