

**SUPPLEMENTAL WORK AUTHORIZATION NO. 1
TO
WORK AUTHORIZATION NO. 5**

**WILLIAMSON COUNTY ROAD BOND PROJECT:
EM3349 at US 79 Construction Phase Services**

This Supplemental Work Authorization No. 1 to Work Authorization No. 5 is made pursuant to the terms and conditions of the Williamson County Contract for Engineering Services, being dated July 23, 2019 ("Contract") and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and HDR Engineering, Inc. (the "Engineer").

WHEREAS, the County and the Engineer executed Work Authorization No. 5 dated effective October 31, 2022 (the "Work Authorization");

WHEREAS, pursuant to Article 14 of the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Engineer agree that the Work Authorization shall be amended, changed and modified as follows:

- I. The Work Authorization shall terminate on December 31, 2026. The Services to be Provided by the Engineer shall be fully completed on or before said date unless extended by an additional Supplemental Work Authorization. The revised Work Schedule is attached hereto as Attachment "C" (must be attached).

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties' responsibilities and obligations provided under the Contract.

IN WITNESS WHEREOF, the County and the Engineer have executed this Supplemental Work Authorization, to be effective as of the date of the last party's execution below.

ENGINEER:
HDR Engineering, Inc.

By:  Digitally signed by
Word, Justin
Date: 2025.05.27
09:55:04-05'00'

Justin Word
Printed Name

Senior Vice President
Title

05/27/2025
Date

COUNTY:
Williamson County, Texas

By: _____
Signature

Printed Name

Title

Date

LIST OF ATTACHMENTS

Attachment C - Work Schedule

APPROVED
By Christen Eschberger at 3:53 pm, May 28, 2025

ATTACHMENT C – Work Schedule

**Supplemental Work Authorization No. 1
FM3349-US 79 WA #5
Construction Phase Services**

TASK	START	END
1. Effective Date WA #5	10/31/2022	
2. Project Management, Meetings, and Coordination	10/31/2022	12/31/2026
3. WA #5 Kick-off Meeting	11/10/2022	11/11/2022
4. Prepare WA #5 Quality Management Plan, Submit, Approval	10/31/2022	11/23/2022
5. WA #5 Termination		12/31/2026
1. Construction Phase Services	10/31/2022	12/31/2026