

SUPPLEMENTAL WORK AUTHORIZATION NO. 03
TO
WORK AUTHORIZATION NO. 13

WILLIAMSON COUNTY CORRIDOR PROJECT:
CORRIDOR E3/E4 (EAST WILCO HWY SEGMENT 6)
FROM CR 127 TO CR 327

This Supplemental Work Authorization No. 03 to Work Authorization No. 13 is made pursuant to the terms and conditions of the Williamson County Contract for Surveying Services, being dated May 19, 2020 ("Contract") and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and **Surveying and Mapping, LLC** (the "Surveyor").

WHEREAS, the County and the Surveyor executed Work Authorization No. 13 dated effective December 20, 2023 (the "Work Authorization");

WHEREAS, pursuant to Article 14 of the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Surveyor agree that the Work Authorization shall be amended, changed and modified as follows:

- I. The maximum amount payable for service under the Work Authorization is hereby decreased by **\$20,000.00** from \$522,694.45 to **\$502,694.45**. The revised Fee Schedule is attached hereto as Attachment "D" (must be attached).

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties' responsibilities and obligations provided under the Contract.

IN WITNESS WHEREOF, the County and the Engineer have executed this Supplemental Work Authorization, in duplicate, to be effective as of the date of the last party's execution below.

SURVEYOR:

Surveying and Mapping, LLC

By: 
Signature
Scott Brashear
Printed Name
RPLS, Sr. PM
Title
6/27/25
Date

COUNTY:

Williamson County, Texas

By: _____
Signature

Printed Name

Title

Date

LIST OF ATTACHMENTS

Attachment D – Fee Schedule

APPROVED

By Christen Eschberger at 2:23 pm, Jul 08, 2025

**ATTACHMENT D
TIME & MATERIALS PAYMENT BASIS
SURVEY SERVICES**

Project: Corridor E
Proposal Number: 1019052774Q

TASK DESCRIPTION	SENIOR PROJECT MANAGER	PROJECT MANAGER	STAFF SURVEYOR	SENIOR SURVEY TECHNICIAN	SURVEY TECHNICIAN	2-PERSON SURVEY CREW	3-PERSON SURVEY CREW	FIELD COORDINATOR	ADMIN/ CLERICAL	TOTAL LABOR HRS. & COSTS
Establish Control (Up to 8 points)	4	4		12	16	50		3		\$12,313.00
Records Research and Deed Study	4	24		50	120					\$21,820.00
Field Surveys	4	12		40	80	460		23		\$88,595.00
Boundary Analysis	10	42	24	80	60					\$26,440.00
Prepare Preliminary ROW Documents (Up to 56 parcels)	10	50	16	224	560					\$91,480.00
Prepare Final ROW Documents (Up to 56 parcels, includes review of title commitment)	6	24	8	56	168					\$28,624.00
Establish ROW Monumentation (Up to 224 iron rods)	6	6		24	24	240		12		\$45,492.00
Right of Entry Coordination E2/E3 (56 Parcels)	4	24		25	65	10		5		\$15,755.00
SWA 1 -Records Research and Deed Study (Up to 24 additional properties)	4	14		28	55					\$11,430.00
SWA 1 - Field Surveys	2	6		16	36	200		10		\$38,658.00
SWA 1- Boundary Analysis	4	20	12	36	28					\$12,244.00
SWA 1- Prepare Preliminary ROW Documents (Up to 24 additional parcels)	6	24	6	96	240					\$39,810.00
SWA 1 - Prepare Final ROW Documents (Up to 24 additional parcels, includes review of title commitment)	2	12	4	24	72					\$12,516.00
SWA 1- Establish ROW Monumentation (Up to 96 iron rods)	2	4		12	12	100		5		\$19,521.00
SWA 1- Stake Proposed ROW (Up to 15 mobilizations)	2	4		10	10	35		7		\$9,240.00
										\$0.00
										\$0.00
										\$0.00
SUB-TOTALS	70	270	70	733	1546	1095	0	65	0	\$473,938.00
HOURS SUB-TOTALS	70	270	70	733	1546	1095	0	65	0	3849
CONTRACT RATE PER HOUR	\$180.00	\$160.00	\$135.00	\$110.00	\$98.00	\$155.00	\$195.00	\$105.00	\$75.00	
TOTAL LABOR COSTS	\$12,600.00	\$43,200.00	\$9,450.00	\$80,630.00	\$151,508.00	\$169,725.00	\$0.00	\$6,825.00	\$0.00	\$473,938.00

OTHER DIRECT EXPENSES	# OF UNITS	COST/UNIT								
Mileage (number x current state rate)	6327	\$0.655	per mile							\$4,144.19
Mileage (number x current state rate)	2078	\$0.670	per mile							\$1,392.26
GPS Receiver	900	\$25.00	per hour							\$22,500.00
Primary Control Monuments	8	\$90.00	each							\$720.00
SUBTOTAL DIRECT EXPENSES										\$28,756.45

SUMMARY		
LABOR COSTS		\$473,938.00
NON-SALARY (OTHER DIRECT EXPENSES)		\$28,756.45
TOTAL SAM SURVEY		\$502,694.45