

**SUPPLEMENTAL WORK AUTHORIZATION NO. 04**  
**TO**  
**WORK AUTHORIZATION NO. 13**

**WILLIAMSON COUNTY CORRIDOR PROJECT:**  
**CORRIDOR E3/E4 (EAST WILCO HWY SEGMENT 6)**  
**FROM CR 127 TO CR 327**

This Supplemental Work Authorization No. 04 to Work Authorization No. 13 is made pursuant to the terms and conditions of the Williamson County Contract for Surveying Services, being dated May 19, 2020 ("Contract") and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and **Surveying and Mapping, LLC** (the "Surveyor").

WHEREAS, the County and the Surveyor executed Work Authorization No. 13 dated effective December 20, 2023 (the "Work Authorization");

WHEREAS, pursuant to Article 14 of the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

**AGREEMENT**

NOW, THEREFORE, premises considered, the County and the Surveyor agree that the Work Authorization shall be amended, changed and modified as follows:

- I. The Work Authorization shall terminate on **December 31, 2026**. The Services to be Provided by the Surveyor shall be fully completed on or before said date unless extended by an additional Supplemental Work Authorization. The updated Work Schedule is attached hereto as Attachment "C" (must be attached).


Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties' responsibilities and obligations provided under the Contract.

**IN WITNESS WHEREOF**, the County and the Engineer have executed this Supplemental Work Authorization, in duplicate, to be effective as of the date of the last party's execution below.

**SURVEYOR:**

**Surveying and Mapping, LLC**

By:   
Signature

Scott Brashear  
Printed Name

Sr. Project Manager  
Title

7/28/25  
Date

**COUNTY:**

**Williamson County, Texas**

By: \_\_\_\_\_  
Signature

\_\_\_\_\_  
Printed Name

\_\_\_\_\_  
Title

\_\_\_\_\_  
Date

**LIST OF ATTACHMENTS**

Attachment C – Work Schedule

**APPROVED**

*By Christen Eschberger at 4:24 pm, Jul 30, 2025*

Attachment C  
Work Schedule

Williamson County monuments will be set along the corridor of East Wilco Highway, once each property is acquired and/or under possession. All monuments will be set by December 31, 2026.