

**SUPPLEMENTAL WORK AUTHORIZATION NO. 1
TO
WORK AUTHORIZATION NO. 3**

**WILLIAMSON COUNTY ROAD & BRIDGE PROJECT:
Ronald Reagan & Bar W Ranch / Via De Sienna Intersection Improvements**

This Supplemental Work Authorization is made pursuant to the terms and conditions of the Williamson County Contract for Engineering Services, being dated March 10, 2020 and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and Kimley-Horn and Associates, Inc. (the "Engineer").

WHEREAS, the County and the Engineer executed Work Authorization No. 3 dated effective January 9, 2024 (the "Work Authorization");

WHEREAS, pursuant to Article 14 of the Contract, amendments, changes, and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change, and modify the Work Authorization.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Engineer agree that the Work Authorization shall be amended, changed, and modified as follows:

- I. The Work Authorization shall terminate on May 31, 2026. The Services to be Provided by the Engineer shall be fully completed on or before said date unless extended by an additional Supplemental Work Authorization. The revised Work Schedule is attached hereto as Attachment "C-1" (must be attached).

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties' responsibilities and obligations provided under the Contract.

IN WITNESS WHEREOF, the County and the Engineer have executed this Supplemental Work Authorization, in duplicate, to be effective as of the date of the last party's execution below.

ENGINEER:

Kimley-Horn and Associates, Inc.

By: TJN
Signature

Trey Neal
Printed Name

Vice President
Title

8/12/2025
Date

COUNTY:

Williamson County, Texas

By: _____
Signature

Printed Name

Title

Date

LIST OF ATTACHMENTS

Attachment C-1 – Work Schedule

