

SUPPLEMENTAL WORK AUTHORIZATION NO. 01
TO
WORK AUTHORIZATION NO. 01

WILLIAMSON COUNTY ROAD BOND PROJECT:
SONTERRA BOULEVARD

This Supplemental Work Authorization No. 01 to Work Authorization No. 01 is made pursuant to the terms and conditions of the Williamson County Contract for Surveying Services, being dated May 13, 2024 ("Contract") and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and **Austin Survey Company, LLC dba Inland Geodetics** (the "Surveyor").

WHEREAS, the County and the Surveyor executed Work Authorization No. 01 dated effective May 16, 2024 (the "Work Authorization");

WHEREAS, pursuant to Article 14 of the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Surveyor agree that the Work Authorization shall be amended, changed and modified as follows:

- I. The maximum amount payable for service under the Work Authorization is hereby **reduced** by **\$3,875.00** to **\$14,055.00**. The revised Fee Schedule is attached hereto as Attachment "D" (must be attached).

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties' responsibilities and obligations provided under the Contract.

IN WITNESS WHEREOF, the County and the Surveyor have executed this Supplemental Work Authorization, in duplicate, to be effective as of the date of the last party’s execution below.

SURVEYOR:

Austin Survey Company LLC

By: Francisco Rivera
Signature

Francisco Rivera
Printed Name

President
Title

8/29/2025
Date

COUNTY:

Williamson County, Texas

By: _____
Signature

Printed Name

Title

Date

LIST OF ATTACHMENTS

Attachment D – Fee Schedule

APPROVED
By Christen Eschberger at 1:48 pm, Sep 12, 2025

WILCO WA SONTERRA BLVD AT IH-35
DESIGN SURVEY



Inland Geodetics
Attachment D - Fee Schedule

SERVICE		1 Man Crew	2 Man Crew	3 Man Crew	4 Man Crew	Principal	PM	RPLS	SEN TECH / SIT	Office Tech	Field Coordinat or	Clerical Support	LSLS	N/A	DIRECT
Williamson County MSA 2024		\$125	\$205	\$285	\$365	N/A	\$190	\$175	\$130	\$110	N/A	\$75	\$200	N/A	
1. Project Management															
1. Project Management															\$ -
a. Communication							1 HRS					1 HRS			\$ -
b. Monthly Progress Reports, Invoices, Billings	1 Month						1 HRS	1 HRS				1 HRS			\$ 265.00
c. QAQC Plan							1 HRS					1 HRS			\$ 440.00
d. Project Coordination & Administration							1 HRS	1 HRS							\$ 265.00
e. Progress / Coordination Meetings	1 Meeting						1 HRS	1 HRS							\$ 365.00
f. Project Schedule							1 HRS					1 HRS			\$ 365.00
g. Project Documents / Files							1 HRS					1 HRS			\$ 265.00
h. Deliverables							1 HRS					1 HRS			\$ 265.00
															\$ -
1. Project Management		0 HRS	0 HRS	0 HRS	0 HRS	0 HRS	8 HRS	3 HRS	0 HRS	0 HRS	0 HRS	6 HRS	0 HRS	0 HRS	\$ 2,495.00
2. SURVEYING															
2. SURVEYING															\$ -
a. ROE							2 HRS					2 HRS			\$ -
b. Field Surveying												2 HRS			\$ 530.00
N/A -Locate TXDOT/Jarrel Pre-Existing Control (No Control Data Provided)															\$ 150.00
Establish H&V Control, Set Temp BMs, Levels (2 Control Points Necessary)			3 HRS												\$ -
(1000' x 80') Design Survey/Topo/Trees 10' < (per Jarrell Tree Ordinance)		8 HRS	24 HRS					1 HRS							\$ 615.00
Locate ROW & Property Lines in Focus area			4 HRS												\$ 6,095.00
															\$ 820.00
															\$ -
Data Processing									24 HRS						\$ 3,120.00
Boundary/ROW Analysis								2 HRS	4 HRS						\$ 870.00
Draft Survey							1 HRS		2 HRS						\$ 450.00
Draft Control Sheets									2 HRS						\$ 260.00
QAQC								2 HRS	4 HRS						\$ 870.00
c. Deliverables															\$ -
ROE Letters, Follow up Letters, Executed ROE Documents							1 HRS					1 HRS			\$ 265.00
Mapping CAD files (Microstation 2-d & 3-D)							1 HRS		1 HRS			1 HRS			\$ 395.00
PDF's of Surveyors Notebook							1 HRS		1 HRS			1 HRS			\$ 395.00
DTM of Proposed Corridor							1 HRS		1 HRS			1 HRS			\$ 395.00
Survey Control Sheets									1 HRS			1 HRS			\$ 205.00
Budget Reduction															\$ (3,875.00)
2. SURVEYING		8 HRS	31 HRS	0 HRS	0 HRS	0 HRS	7 HRS	5 HRS	40 HRS	0 HRS	0 HRS	9 HRS	0 HRS	0 HRS	\$ 11,560.00
		0 HRS	0 HRS	0 HRS	0 HRS	0 HRS	0 HRS	0 HRS	0 HRS	0 HRS	0 HRS	0 HRS	0 HRS	0 HRS	\$ -
		0 HRS	0 HRS	0 HRS	0 HRS	0 HRS	0 HRS	0 HRS	0 HRS	0 HRS	0 HRS	0 HRS	0 HRS	0 HRS	\$ -
SUB-TOTAL		8 HRS	31 HRS	0 HRS	0 HRS	0 HRS	15 HRS	8 HRS	40 HRS	0 HRS	0 HRS	15 HRS	0 HRS	0 HRS	\$ 14,055.00
REIMBURSABLE ITEMS															\$ -
REIMBURSABLE SERVICES															\$ -
ESTIMATED FEE		\$1,000	\$3,875	\$0	\$0	\$0	\$1,875	\$1,000	\$5,000	\$0	\$0	\$1,875	\$0	\$0	\$ 14,055.00

Cost Variables:		
Vehicle	\$120	per day
ATV	\$200	per day
Overnight Stay	no	
number of days work in field (10hr per day)	3.5	
number of weeks in field (5 days a week)	0	
number of days in partial week	4	
Miles per trip.	100	
Miles per day	100	
No of nights	3	
Hotel per night	110	
No. of crew per night	2	
Per Diem per day	59	

Reimbursable Services Include:	
	\$0.00
	\$0.00
	\$0.00
Total:	\$0.00

Reimbursable Fees Include:	
Hotel (2 man @ \$110 per night for 3 nights)	\$0.00
Per Diem (2 man @ \$59 per day for 3.5 days)	\$0.00
MILEAGE (\$0.567per mile)	\$0.00
Total:	\$0.00