

SUPPLEMENTAL WORK AUTHORIZATION NO. 02
TO
WORK AUTHORIZATION NO. 03

WILLIAMSON COUNTY ROAD BOND PROJECT:
LIBERTY HILL BYPASS: WEST AND EAST SEGMENTS

This Supplemental Work Authorization No. 02 to Work Authorization No. 03 is made pursuant to the terms and conditions of the Williamson County Contract for Surveying Services, being dated May 13, 2024 ("Contract") and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and **Austin Survey Company, LLC dba Inland Geodetics** (the "Surveyor").

WHEREAS, the County and the Surveyor executed Work Authorization No. 03 dated effective May 16, 2024 (the "Work Authorization");

WHEREAS, pursuant to Article 14 of the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Surveyor agree that the Work Authorization shall be amended, changed and modified as follows:

- I. The maximum amount payable for service under the Work Authorization is hereby **reduced** by **\$2,941.25** to **\$82,213.75**. The revised Fee Schedule is attached hereto as Attachment "D" (must be attached).

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties' responsibilities and obligations provided under the Contract.

IN WITNESS WHEREOF, the County and the Surveyor have executed this Supplemental Work Authorization, in duplicate, to be effective as of the date of the last party's execution below.

SURVEYOR:

Austin Survey Company LLC

By: Francisco Rivera
Signature

Francisco Rivera
Printed Name

President
Title

8/29/2025
Date

COUNTY:

Williamson County, Texas

By: _____
Signature

Printed Name

Title

Date

LIST OF ATTACHMENTS

Attachment D – Fee Schedule

APPROVED

By Christen Eschberger at 1:48 pm, Sep 12, 2025

Attachment D – Fee Schedule

SERVICE		1GPS	2 CREW	3 CREW	4 CREW	ADD CREW MEMBER	PM	RPLS	SEN TECH	TECH	LSLS	ADMIN	DIRECT	\$ REC.(\$per hour/Unit/Hr	VEHICLES(\$per day/Unit/Day	TRAVEL(\$per day/Unit/Day	INDIRECT	TOTAL			
RATE / HOUR		\$125	\$205	\$285	\$365	\$80	\$190	\$175	\$130	\$110	\$200	\$75		# of Units	# of Hours	# of Units	# of Days	# of Units	# of Days		
1. Project Management													\$ -							\$ -	\$ -
a. Communication							2 HRS	1 HRS				1 HRS	\$ 630.00							\$ -	\$ 630.00
b. Monthly Progress Reports, Invoices Billings	1 Month						6 HRS	3 HRS				3 HRS	\$ 1,890.00							\$ -	\$ 1,890.00
c. QAQC Plan							2 HRS	1 HRS				1 HRS	\$ 630.00							\$ -	\$ 630.00
d. Project Coordination & Administration							2 HRS	1 HRS					\$ 555.00							\$ -	\$ 555.00
e. Progress/Coordination Meetings	2 Meetings						2 HRS	1 HRS					\$ 555.00							\$ -	\$ 555.00
f. Project Schedule							2 HRS	1 HRS				1 HRS	\$ 630.00							\$ -	\$ 630.00
g. Project Deouments/Files							2 HRS	1 HRS				1 HRS	\$ 630.00							\$ -	\$ 630.00
h. Deliverables							2 HRS	1 HRS				1 HRS	\$ 630.00							\$ -	\$ 630.00
													\$ -							\$ -	\$ -
1. Project Management		0 HRS	0 HRS	0 HRS	0 HRS	0 HRS	20 HRS	10 HRS	0 HRS	0 HRS	0 HRS	8 HRS	\$ 6,150.00		0 HRS		0 DAYS		0 DAYS	\$ -	\$ 6,150.00
2. SURVEYING													\$ -							\$ -	\$ -
a. ROE	35 Land Owners						9 HRS					8 HRS	\$ 2,310.00							\$ -	\$ 2,310.00
b. Field Surveying												2 HRS	\$ 150.00							\$ -	\$ 150.00
Locate Established Control/Reconcile descrpancies		32 HRS	20 HRS	54 HRS				1 HRS					\$ 23,665.00							\$ -	\$ 23,665.00
Establish H&V Control, Set Temp BMs	22 CPs, 14 TBMs	56 HRS	32 HRS	80 HRS				1 HRS					\$ 36,535.00							\$ -	\$ 36,535.00
Data Processing							1 HRS		10 HRS				\$ 1,490.00							\$ -	\$ 1,490.00
Draft Control Sheets							1 HRS	1 HRS	10 HRS				\$ 1,665.00							\$ -	\$ 1,665.00
QAQC							1 HRS	2 HRS	12 HRS				\$ 2,100.00							\$ -	\$ 2,100.00
c. Deliverables							2 HRS	6 HRS					\$ 1,430.00							\$ -	\$ 1,430.00
ROE Letters, Executed ROE Docs									35 HRS			1 HRS	\$ 4,625.00							\$ -	\$ 4,625.00
Mapping CAD files (Microstation									17 HRS			1 HRS	\$ 2,285.00							\$ -	\$ 2,285.00
PDFs Surveyors Notebook									10 HRS			1 HRS	\$ 1,375.00							\$ -	\$ 1,375.00
Survey Control Sheet									10 HRS			1 HRS	\$ 1,375.00							\$ -	\$ 1,375.00
Budget Reduction													\$ (2,941.25)							\$ -	\$ (2,941.25)
2. SURVEYING		88 HRS	52 HRS	134 HRS	0 HRS	0 HRS	14 HRS	11 HRS	104 HRS	0 HRS	0 HRS	14 HRS	\$ 76,063.75		0 HRS		0 DAYS		0 DAYS	\$ -	\$ 76,063.75
SUB-TOTAL		88 HRS	52 HRS	134 HRS	0 HRS	0 HRS	34 HRS	21 HRS	104 HRS	0 HRS	0 HRS	22 HRS	\$ 82,213.75	TOTAL	0 HRS	TOTAL	0 DAYS	TOTAL	0 DAYS	\$ -	\$ 82,213.75
REIMBURSABLE ITEMS																					\$ -
REIMBURSABLE SERVICES																					\$ -
ESTIMATED FEE		\$11,000	\$10,660	\$38,190	\$0	\$0	\$6,460	\$3,675	\$13,520	\$0	\$0	\$1,650			\$0		\$0		\$0		\$ 82,213.75