

**SUPPLEMENTAL WORK AUTHORIZATION NO. 2
TO
WORK AUTHORIZATION NO. 1**

**WILLIAMSON COUNTY ROAD BOND PROJECT:
PROJECT: CR 460**

This Supplemental Work Authorization No. 2 to Work Authorization No. 1 is made pursuant to the terms and conditions of the Williamson County Contract for Engineering Services, being dated March 19, 2024 ("Contract") and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and Alfred Benesch & Company (the "Engineer").

WHEREAS, the County and the Engineer executed Work Authorization No. 1 dated effective March 22, 2024 (the "Work Authorization");

WHEREAS, pursuant to Article 14 of the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Engineer agree that the Work Authorization shall be amended, changed and modified as follows:

- I. The Work Authorization shall terminate on December 31st, 2025. The Services to be Provided by the Engineer shall be fully completed on or before said date unless extended by an additional Supplemental Work Authorization. The revised Work Schedule is attached hereto as Attachment "C2" (must be attached).

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties' responsibilities and obligations provided under the Contract.

IN WITNESS WHEREOF, the County and the Engineer have executed this Supplemental Work Authorization, to be effective as of the date of the last party's execution below.

ENGINEER:

By: **William H Epp**

Signature

Digitally signed by William H Epp
DN: C=US,
E=wepp@benesch.com,
O=Benesch, OU=Benesch,
CN=William H Epp
Date: 2025.08.18 15:18:00-06'00'

William Epp

Printed Name

Executive Vice President

Title

8/18/2025

Date

COUNTY:

By: _____

Signature

Printed Name

Title

Date

LIST OF ATTACHMENTS

Attachment C2 - Work Schedule

APPROVED

By Christen Eschberger at 1:40 pm, Sep 12, 2025

**SUPPLEMENTAL WORK AUTHORIZATION NO. 2
TO WORK AUTHORIZATION NO. 1**

**CR 460
Attachment C-2 WORK SCHEDULE**

NTP	3/19/2024
Kickoff Meeting	3/19/2024
Surveys and Preliminary Geotech	5/10/2024
Pre-30%	5/1/2024
GEC Review	5/17/2024
30% Submittal	7/16/2024
GEC Review	8/1/2024
60% Submittal	11/11/2024
GEC Review	11/27/2024
90% Submittal	1/13/2025
GEC Review	1/29/2025
100% Submittal	3/3/2025
GEC Review	3/17/2025
Final Plans (Ready to Let)	4/18/2025
WA Termination Date	12/31/2025