

SUPPLEMENTAL WORK AUTHORIZATION NO. 10
TO
WORK AUTHORIZATION NO. 1

REVISED/CORRECTED

WILLIAMSON COUNTY ROAD BOND PROJECT:

RM 2243

This Supplemental Work Authorization No. 10 to Work Authorization No. 1 is made pursuant to the terms and conditions of the Williamson County Contract for Engineering Services, being dated January 14, 2020 ("Contract") and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and BGE, Inc. (the "Engineer").

WHEREAS, the County and the Engineer executed Work Authorization No. 1 dated effective January 14, 2020 (the "Work Authorization");

WHEREAS, pursuant to Article 14 of the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Engineer agree that the Work Authorization shall be amended, changed and modified as follows:

- I. The Services to be Provided by the Engineer that were set out in the original Attachment "B" of the Work Authorization are hereby amended, changed and modified as shown in the attached revised Attachment "B-10".
- II. The maximum amount payable for services under the Work Authorization is hereby increased by \$10,850.12 from \$4,741,864.00 to \$4,752,714.12. The revised Fee Schedule is attached hereto as Attachment "D-10".

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties' responsibilities and obligations provided under the Contract.

IN WITNESS WHEREOF, the County and the Engineer have executed this Supplemental Work Authorization, to be effective as of the date of the last party's execution below.

ENGINEER:

By: Eric Busker
Signature

Eric Busker

Printed Name

Director

Title

09/15/2025

Date

COUNTY:

By: _____
Signature

Printed Name

Title

Date

LIST OF ATTACHMENTS

Attachment B-10 – Services to be Provided by Engineer

Attachment D-10 – Fee Schedule

APPROVED

By Christen Eschberger at 2:11 pm, Sep 16, 2025

ATTACHMENT B-10 – WA#1
SERVICES TO BE PROVIDED BY THE ENGINEER
PRELIMINARY ENGINEERING FOR RM 2243

FUNCTION CODE 120 – SOCIAL/ECON/ENVIRON STUDIES

A. FINAL ENVIRONMENTAL ASSESSMENT REVISIONS

- Revise Community Impacts section of Final EA to remove language that addresses environmental justice issues based on new Executive Order
- Revise Final EA with comments from TxDOT regarding noise and pull new species reports for biology since previous ones were past six month window

Attachment D-10
FEE SCHEDULE

PROJECT SUMMARY		
Firm	Amount	Percent
BGE	\$10,850	100.0%
Corsair	\$0	0.0%
Amaterra	\$0	0.0%
HDR	\$0	0.0%
RPS	\$0	0.0%
Inland	\$0	0.0%
JMT	\$0	0.0%
BBi	\$0	0.0%
WSB	\$0	0.0%
SAM	\$0	0.0%
SWCA	\$0	0.0%
Total	\$10,850	100.0%

SUMMARY BY FIRM & TASK DESCRIPTION					
Function	Firm				Function Totals
	BGE	SWCA	Amaterra	Corsair	
ROUTE AND DESIGN STUDIES	\$0		-	\$0	\$0
SOCIAL, ECONOMIC AND ENV. STUDIES AND PUBLIC INVOLV.	\$10,850	\$0	\$0	\$0	\$10,850
UTILITY INVESTIGATION	-	-	-	-	\$0
RIGHT OF WAY DATA	-	-	-	\$0	\$0
PROJECT MANAGEMENT AND ADMINISTRATION	\$0	-	-	\$0	\$0
SURVEYING	-	-	-	\$0	\$0
ROADWAY DESIGN CONTROLS	-	-	-	\$0	\$0
DRAINAGE	-	-	-	\$0	\$0
SIGNING, PAVEMENT, MARKINGS AND SIGNALIZATION	-	-	-	\$0	\$0
MISCELLANEOUS (ROADWAY)	-	-	-	\$0	\$0
BRIDGE DESIGN	-	-	-	\$0	\$0
CONSTRUCTION PHASE SERVICES	-	-	-	\$0	\$0
OTHER DIRECT EXPENSES	-	-		\$0	\$0
UNIT COST	-	-	\$ -	\$0	\$0
TOTAL	\$10,850	\$0	\$0	\$0	\$10,850

PROJECT NAME: RM 2243
 TYPE OF WORK:
 COUNTY: WILLIAMSON
 PRIME PROVIDER: BGE

TASK DESCRIPTION	PRINCIPAL/ DIRECTOR	SENIOR PROJECT MANAGER	QC MANAGER	SENIOR ENGINEER	PROJECT ENGINEER	GRADUATE ENGINEER	ENVIRONMENTAL QA/QC MANAGER	ENVIRONMENTAL TASK LEADER	GIS TECHNICIAN	ENVIRONMENTAL SCIENTIST	CLERICAL	ROW DOCUMENTS (PER PARCEL)	TOTAL LABOR HRS. & COSTS
SOCIAL, ECONOMIC AND ENV. STUDIES AND PUBLIC INVOLV.													
Community Impacts revisions							2	6	16	16			40
Environmental Assessment Revisions							2	6		16			24
HOURS SUB-TOTALS	0	0	0	0	0	0	4	12	16	32	0	0	64
CONTRACT RATE PER HOUR (INCLUDE AVG HOURLY RATE TIME)	\$350.40	\$283.94	\$326.23	\$265.82	\$235.61	\$157.08	\$283.94	\$229.57	\$132.91	\$151.03	\$102.70	\$7,007.97	
TOTAL LABOR COSTS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$1,135.76	\$2,754.84	\$2,126.56	\$4,832.96	\$0.00	\$0.00	\$10,850.12
% DISTRIBUTION OF STAFFING	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	10.47%	25.39%	19.50%	44.54%	0.00%	#DIV/0!	100.00%

SUBTOTAL	\$10,850.12
-----------------	--------------------

TASK DESCRIPTION	PRINCIPAL/ DIRECTOR	SENIOR PROJECT MANAGER	QC MANAGER	SENIOR ENGINEER	PROJECT ENGINEER	GRADUATE ENGINEER	ENVIRONMENTAL QA/QC MANAGER	ENVIRONMENTAL TASK LEADER	GIS TECHNICIAN	ENVIRONMENTAL SCIENTIST	CLERICAL	ROW DOCUMENTS (PER PARCEL)	TOTAL LABOR HRS. & COSTS
PROJECT MANAGEMENT AND ADMINISTRATION													
Monthly Progress Reports, Invoices, and Billings													0
Quality Assurance and Quality Control (QA/QC) Plan													0
Develop QA/QC Plan													0
Perform QA/QC													0
Project Coordination and Administration													0
Progress/Coordination Meetings (with County)													0
Progress/Coordination Meetings (internal)													0
Project Schedule													0
HOURS SUB-TOTALS	0	0	0	0	0	0	0	0	0	0	0	0	0
HOURLY CONTRACT RATE	\$350.40	\$283.94	\$326.23	\$265.82	\$235.61	\$157.08	\$283.94	\$229.57	\$132.91	\$151.03	\$102.70	\$7,007.97	
TOTAL LABOR COSTS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
% DISTRIBUTION OF STAFFING	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!

SUBTOTAL	\$0.00
-----------------	---------------

TOTAL	\$10,850.12
--------------	--------------------