



CHANGE ORDER
Justice Complex Improvements

CHANGE ORDER NO: 002 GMP2

NTP Date:10/22/2024

DATE OF ISSUANCE: 08/25/2025

Contractor: Vaughn Construction

Architect/ Engineer: Johnston

EXPLANATION:

1. Removal of Water Softener Scope
2. Removal of Leak Detection Scope
3. Seven Additional Panic Buttons
4. Sanitary Pipe Replacement
5. Additional Card Readers for Gym
6. Drainpipe Ramps
7. Door Hardware for Card Readers
8. Electrical for Card Readers
9. Dumpster Approach Expansion
10. Locker Toppers
11. Additional Contract Days

CONTRACT CHANGE:

1. Additional 18 days to GMP2
2. Contract amount increases \$43,335.00

Original Contract Amount	\$ 3,330,832.00
Net change by previously submitted Change Orders	\$ 76,306.00
Contract sum prior to this Change Order was	\$ 3,407,138.00
Contract Sum be increased /(decreased) by this Change Order in the amount of	\$ 43,335.00
The new Contract Sum including this Change Order will be	\$ 3,450,473.00

Percentage Increase of Change Orders over Original Contract Amount
(Not to Exceed 25% per state law) 3.6 %

The Contract Time will be changed by 18 days GMP 2 days
The date of Substantial Completion as of the date of this Change Order September 30th 2025

RECOMMENDED BY:

J.T.Vaughn Construction, LLC
Contractor


Signature

9/2/25
Date

REVIEWED BY:



Johnston LLC

Architect/ Engineer
Sep 8, 2025

Date

[Signature]

Signature

ACCEPTED BY:
Tommy Crockett

County's Representative

Thomas Crockett

Signature

Sep 9, 2025

Date

Justice Complex Improvements_Vaughn-GMP2_CO2_2025.09.03

Final Audit Report

2025-09-10

Created:	2025-09-03
By:	Christy Matoska (christy.matoska@wilco.org)
Status:	Signed
Transaction ID:	CBJCHBCAABAArR4OmiuaGiVua6p0aiTmI1NCGJoYjXYE

"Justice Complex Improvements_Vaughn-GMP2_CO2_2025.09.03" History

-  Document created by Christy Matoska (christy.matoska@wilco.org)
2025-09-03 - 12:39:00 PM GMT- IP address: 173.219.39.210
-  Document emailed to david.butler@johnstonllc.com for signature
2025-09-03 - 12:39:44 PM GMT
-  Email viewed by david.butler@johnstonllc.com
2025-09-03 - 12:39:50 PM GMT- IP address: 74.179.68.33
-  Email viewed by david.butler@johnstonllc.com
2025-09-04 - 3:33:24 PM GMT- IP address: 66.249.109.50
-  Email viewed by david.butler@johnstonllc.com
2025-09-08 - 8:37:33 PM GMT- IP address: 66.249.109.50
-  Signer david.butler@johnstonllc.com entered name at signing as David Butler
2025-09-08 - 9:03:00 PM GMT- IP address: 66.249.109.50
-  Document e-signed by David Butler (david.butler@johnstonllc.com)
Signature Date: 2025-09-08 - 9:03:02 PM GMT - Time Source: server- IP address: 66.249.109.50
-  Document emailed to Thomas Crockett (thomas.crockett@wilco.org) for signature
2025-09-08 - 9:03:04 PM GMT
-  Email viewed by Thomas Crockett (thomas.crockett@wilco.org)
2025-09-10 - 1:39:34 AM GMT- IP address: 104.47.64.254
-  Document e-signed by Thomas Crockett (thomas.crockett@wilco.org)
Signature Date: 2025-09-10 - 1:40:04 AM GMT - Time Source: server- IP address: 66.76.4.65

