

SUPPLEMENTAL WORK AUTHORIZATION NO. 3
TO
WORK AUTHORIZATION NO. 13

WILLIAMSON COUNTY ROAD BOND PROJECT:
Corridor Program

This Supplemental Work Authorization No. 2 to Work Authorization No. 13 is made pursuant to the terms and conditions of the Williamson County Contract for Engineering Services, being dated July 16, 2019 ("Contract") and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and Cobb, Fendley & Associates, Inc. (the "Engineer").

WHEREAS, the County and the Engineer executed Work Authorization No. 13 dated effective November 21, 2024 (the "Work Authorization");

WHEREAS, pursuant to Article 14 of the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Engineer agree that the Work Authorization shall be amended, changed and modified as follows:


- I. The maximum amount payable for services under the Work Authorization is hereby decreased by \$11,629.00 from \$102,306.24 to \$90,677.24.

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties' responsibilities and obligations provided under the Contract.

IN WITNESS WHEREOF, the County and the Engineer have executed this Supplemental Work Authorization, to be effective as of the date of the last party's execution below.

ENGINEER:

By: 

Sandra G. Khoury, P.E.
Printed Name

Executive Vice President
Title

September 17, 2025
Date

COUNTY:

By: _____
Signature

Printed Name

Title

Date

APPROVED

By Christen Eschberger at 12:38 pm, Sep 19, 2025