

**SUPPLEMENTAL WORK AUTHORIZATION NO. 1
TO
WORK AUTHORIZATION NO. 4**

**WILLIAMSON COUNTY ROAD BOND PROJECT:
Bagdad Rd/CR 279 from Loop 332 to CR 281**

This Supplemental Work Authorization No. 1 to Work Authorization No. 4 is made pursuant to the terms and conditions of the Williamson County Contract for Engineering Services, being dated April 7, 2020 ("Contract") and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and Binkley & Barfield, Inc. (the "Engineer").

WHEREAS, the County and the Engineer executed Work Authorization No. 4 dated effective January 18, 2024 (the "Work Authorization");

WHEREAS, pursuant to Article 14 of the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Engineer agree that the Work Authorization shall be amended, changed and modified as follows:

- I. The Work Authorization shall terminate on May 31st, 2026. The Services to be Provided by the Engineer shall be fully completed on or before said date unless extended by an additional Supplemental Work Authorization. The revised Work Schedule is attached hereto as Attachment "C1" (must be attached).

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties' responsibilities and obligations provided under the Contract.

IN WITNESS WHEREOF, the County and the Engineer have executed this Supplemental Work Authorization to be effective as of the date of the last party's execution below.

EXECUTED this _____ day of _____, 2025.

ENGINEER:
Binkley & Barfield, Inc.

COUNTY:
Williamson County, Texas

By: 
Signature

By: _____
Signature

David Calabuig
Printed Name

Printed Name

Vice President
Title

County Judge
Title

LIST OF ATTACHMENTS
Attachment C1 - Work Schedule

APPROVED

By Christen Eschberger at 10:44 am, Nov 11, 2025

**ATTACHMENT C1
SCHEDULE FOR
BAGDAD ROAD/CR 279**

<u>Task</u>	<u>Description</u>	<u>Begin Date</u>	<u>End Date</u>
	NTP	2/8/2024	
1.	Construction Phase Services	2/8/2024	5/31/2026