

**SUPPLEMENTAL WORK AUTHORIZATION NO. 1
TO
WORK AUTHORIZATION NO. 6**

**WILLIAMSON COUNTY ROAD BOND PROJECT:
Report Review**

This Supplemental Work Authorization No. 1 to Work Authorization No. 6 is made pursuant to the terms and conditions of the Williamson County Contract for Consulting Services, being dated May 9, 2024 (“Contract”) and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and SWCA Incorporated (the "Firm").

WHEREAS, the County and the Firm executed Work Authorization No. 6 dated effective March 4, 2025 (the “Work Authorization”);

WHEREAS, pursuant to Article 14 of the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Firm agree that the Work Authorization shall be amended, changed and modified as follows:

- I. The Work Authorization shall terminate on January 31, 2027. The Services to be Provided by the Firm shall be fully completed on or before said date unless extended by an additional Supplemental Work Authorization. The revised Work Schedule is attached hereto as Attachment “C” (must be attached).

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties’ responsibilities and obligations provided under the Contract.


IN WITNESS WHEREOF, the County and the Firm have executed this Supplemental Work Authorization, to be effective as of the date of the last party’s execution below.

FIRM:

SWCA Incorporated

COUNTY:

Williamson County, Texas

By: 
Signature

By: _____
Signature

Matthew McMillan
Printed Name

Printed Name

Natural Resources Director – Austin
Title

Title

November 10, 2025
Date

Date

LIST OF ATTACHMENTS

Attachment C - Work Schedule

APPROVED
By Christen Eschberger at 3:03 pm, Nov 17, 2025

ATTACHMENT C

Work Schedule

WORK AUTHORIZATION NO. 06

PROJECT: Report Review

All work is expected to be completed and the report(s) finalized by January 31, 2027.