

**SUPPLEMENTAL WORK AUTHORIZATION NO. 1  
TO  
WORK AUTHORIZATION NO. 9**

**WILLIAMSON COUNTY ROAD BOND PROJECT:  
Red Bud Lane**

This Supplemental Work Authorization No. 1 to Work Authorization No. 9 is made pursuant to the terms and conditions of the Williamson County Contract for Engineering Services, being dated May 9, 2024 ("Contract") and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and SWCA, Incorporated (the "Firm").

WHEREAS, the County and the Firm executed Work Authorization No. 9 dated effective April 9, 2025 (the "Work Authorization");

WHEREAS, pursuant to Article 14 of the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

**AGREEMENT**

NOW, THEREFORE, premises considered, the County and the Firm agree that the Work Authorization shall be amended, changed and modified as follows:

- I. The Work Authorization shall terminate on August 31, 2026. The Services to be Provided by the Firm shall be fully completed on or before said date unless extended by an additional Supplemental Work Authorization. The revised Work Schedule is attached hereto as Attachment "C" (must be attached).

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties' responsibilities and obligations provided under the Contract.


**IN WITNESS WHEREOF**, the County and the Firm have executed this Supplemental Work Authorization, to be effective as of the date of the last party's execution below.

**FIRM:**

SWCA, Incorporated

**COUNTY:**

Williamson County, Texas

By:   
Signature

Matthew McMillan  
Printed Name

Natural Resources Director – Austin  
Title

November 10, 2025  
Date

By: \_\_\_\_\_  
Signature

\_\_\_\_\_  
Printed Name

\_\_\_\_\_  
Title

\_\_\_\_\_  
Date

LIST OF ATTACHMENTS

Attachment C - Work Schedule

**APPROVED**  
*By Christen Eschberger at 3:10 pm, Dec 08, 2025*

# **ATTACHMENT C**

## **Work Schedule**

**WORK AUTHORIZATION NO. 04**

**PROJECT: Red Bud Lane**

All work is expected to be completed and the report(s) finalized by August 31, 2026.