

CONTRACT AMENDMENT NO. 3
TO
WILLIAMSON COUNTY CONTRACT FOR
ENGINEERING SERVICES

**WILLIAMSON COUNTY ROAD BOND PROJECT: 24RFSQ11 Engineering Services
Ronald Reagan Segment D2 (“Project”)**

THIS CONTRACT AMENDMENT NO. 3 to Williamson County Contract for Engineering Services is by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and American Structurepoint, Inc. (the "Engineer") and becomes effective as of the date of the last party’s execution below.

WHEREAS, the County and the Engineer executed the Williamson County Contract for Engineering Services dated effective March 19, 2024 (the “Contract”);

WHEREAS, pursuant to Article 14 of the Contract, the terms of the Contract may be modified by a written fully executed Contract Amendment;

WHEREAS, the “Compensation Cap” under Article 5 of the Contract limits the maximum amount payable under the Contract to \$1,600,000.00, plus an additional 1,200,000.00 for Amendment 1 plus an additional \$200,000 for Amendment 2 for a total cap of \$3,000,000.00; and,

WHEREAS, the Rate Schedule in Exhibit D of the Contract are limited to the rates noted in said Exhibit D; and,

WHEREAS, it has become necessary to amend the Contract.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Engineer agree that the Contract is amended as follows:


- I. The Compensation Cap under Article 5 of the Contract is hereby increased from \$3,000,000.00 to \$3,250,000.00, reflecting a total increase of \$250,000.00.

All other terms of the Contract are unchanged and will remain in full force and effect.

IN WITNESS WHEREOF, the County and the Engineer have executed this Contract Amendment, to be effective as of the date of the last party's execution below.

ENGINEER:

American Structurepoint, Inc.

By:  Signed by: Benjamin W. Borcharding
DEEB909A5C25424...
Signature

Benjamin W. Borcharding
Printed Name

Chief Operating Officer
Title

12/12/2025
Date

COUNTY:

Williamson County, Texas

By: _____
Signature

Printed Name

Title

Date

APPROVED
By Christen Eschberger at 2:46 pm, Dec 18, 2025