

Received  
SEP 04 2015  
HNTB Co.,  
Round 12

RECEIVED  
SEP 03 2015  
BY PSE

**STANDARD UTILITY AGREEMENT  
SUPPLEMENTAL AGREEMENT No. 2 TO IH 35 NB Frontage Rd.**

This Supplemental Agreement is made pursuant to the terms and conditions of the Agreed entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (***the "County"***) and SuddenLink, (***the "Utility"***) and shall be effective upon the date of acceptance and execution by and on behalf of the **County**.

**Whereas**, the **County** and **Utility** executed a Standard Utility Agreement on April 4, 2013 concerning the adjustment, relocation, or removal of certain of **Utility's** facilities;

**Whereas**, said Standard Utility Agreement limits the required scope of work and/or the amount of eligible reimbursement;

**Whereas**, due to the newly discovered information by the **Utility** deemed sufficient by the **County**, the **County** and **Utility** agree that supplementation to the Standard Utility Agreement is necessary; and

**Whereas**, the statement of work contained in the Standard Utility Agreement shall be supplemented to include: Relocated facilities for the hospital driveway. 550 If to bore proposed driveway which is more specifically shown in **Utility's** plans, specifications, estimated costs and schedule which are attached to this supplemental agreement as Attachment "A".

**Now, Therefore, Be It Agreed:**

The statement of work contained in the Standard Utility Agreement is supplemented to include the additional adjustment, relocation or removal found in Attachment "A".

The estimated cost of the adjustment, relocation or removal is **increased by \$20,000.00** to a total of **\$73,286.08**. The parties agree that the approval of estimated costs in no way indicates the eligibility of said costs for reimbursement.

All conditions and agreements contained in the Standard Utility Agreement except those specifically included in this document remain in effect.

**STANDARD UTILITY AGREEMENT  
SUPPLEMENTAL AGREEMENT No 1 TO IH 35  
(con't.)**

The signatories to this agreement warrant that each has the authority to enter into this agreement on behalf of the party represented.

**IN WITNESS WHEREOF**, the parties hereto have affixed their signatures.

**UTILITY**

**WILLIAMSON COUNTY**

Utility: Suddenlink

*Name of Utility*

By: 

*Authorized Signature*

By: 

*Authorized Signature*

Dan A. Gattis

*Print or Type Name*

Title: Construction Manager

Title: Williamson County Judge

Date: August 27, 2015


Date: 09-21-2015

OK  
9/3/2015


## **ATTACHMENT “A”**

### **Plans and Estimates:**

- Proposed Driveway
- Proposed Sidewalk
- EXISTING WINDSTREAM and SuddenLink
- New Windstream cable + handhole and SuddenLink
- New Windstream duct and SuddenLink
- Total cable placed



ST. DAVID'S  
GEORGETOWN  
HOSPITAL



CONSTRUCTION NOTES

1. 8" BORE FROM ST. 232+70 TO STA. 235+30 (260') WILL BE MADE BY TXDOT CONTRACTOR.
2. 6" HDPE PIPE FROM STA. 232+70 TO STA. 235+30 (260') WILL BE PLACED BY TXDOT CONTRACTOR.
3. HOUSELY CONSTRUCTION PULL 260' OF 41 1.25" MINI-DUCTS
4. HOUSELY CONSTRUCTION PULL 420' OF UO192 FIBER CABLE.
5. STA. NOS. FROM COBB, FENDLEY & ASSOCIATES. SURVEY.  
COBB, FENDLEY & ASSOCIATES  
505 E. HUNTLAND DRIVE  
SUITE 485  
AUSTIN, TX 78752  
MELISSA WORMWICK SNADLIN & TOM HANSELL  
512-834-9796

windstream  
communications

WORK ORDER # 707432521

ENGINEER D. WILLIAMS

TEL NO. 281-490-9433

SHEET 1 OF 1

EXCHANGE

DISTRICT GEORGETOWN

DATE 4/2/2013

CUT SHEETS REQUIRED N

MOP REQUIRED Y

PERMIT REQUIRED N

JOINT TRENCH REQUIRED N

**Bid for Hospital driveway for Suddenlink**

Description	Linear Foot	Cost	Total
Additional bore width for Suddenlink for hospital driveway	550	\$ 36.36	\$ 20,000.00
Four man crew			