




WILLIAMSON COUNTY, TEXAS
CHANGE ORDER NUMBER: 15

Received

OCT 07 2015

HNTB Corporation
Round Rock



1. CONTRACTOR: Hunter Industries, Ltd.
2. Change Order Work Limits: Sta. 217+00 to Sta. 321+00
3. Type of Change(on federal-aid non-exempt projects): Minor (Major/Minor)
4. Reasons: 3F (3 Max. - In order of importance - Primary first)

Project: 131FB00108
Roadway: IH 35 NBFR
CSJ Number: 0015-09-128, etc.

5. Describe the work being revised:

3F: County Convenience. Additional work desired by the County. This Change Order adds new Contract Items and additional quantities for the installation of three permanent traffic counters to quantify traffic on the IH 35 northbound frontage road. The counters are necessary to fulfill the requirements for TxDOT to reimburse Williamson County in accordance with the Pass Through Financing Agreement No. PT2010-006-01. This Change Order is eligible for FHWA reimbursement.

6. Work to be performed in accordance with Items: See attached, including general notes.
7. New or revised plan sheet(s) are attached and numbered: 2, 162A-E, 194A-D
8. New Special Provisions/Specifications to the contract are attached: ☒ Yes ☐ No
9. New Special Provisions to Item N/A No. N/A New Special Specification Items WC 620, 6011, 6013, WC 107 and WC 108.

Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses, additional changes for time, overhead and profit, or loss of compensation as a result of this change.

The following information must be provided

Time Ext. #: N/A Days added on this CO: 0
Amount added by this change order: \$60,567.98

THE CONTRACTOR Date 10-6-15
By [Signature]
Typed/Printed Name CARTER STONE
Typed/Printed Title ESTIMATOR

RECOMMENDED FOR EXECUTION:

[Signature] P.E. 10/7/15
Project Manager Date

N/A
Design Engineer Date

[Signature] 10/8/2015
Program Manager Date

Design Engineer's Seal:

See Attached Plan Sheets

County Commissioner Precinct 1 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 2 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 3 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 4 Date
☐ APPROVED ☐ REQUEST APPROVAL

[Signature] 10-15-2015
County Judge Date
☐ APPROVED