

KENTEX Roofing Systems, LLC

8291 Springdale Road

Suite 200

Austin, TX 78724

Office: (512) 491-9000

Fax: (512) 263-2391

www.kentexroofing.com



CHANGE ORDER REQUEST FORM

CONTRACT WITH: Williamson County Annex

DATE: 04/08/2016

PROJECT: Williamson County Annex-Job #271

KENTEX Roofing Systems proposes to do the following work:

IR scan performed to check moisture content \$900.00

Deduct for leaving foam in place **\$-1,300.00**

Deduct dumpsters **\$-1,170.00**

Deduct for changing EPS from 3" to 2.25" **\$-1,113.00**

Deduct for gas line work being done in house **\$-750.00**

ORIGINAL CONTRACT AMOUNT	\$139,541.00
NET CHANGE BY PREVIOUS CHANGE ORDERS	\$-3,433.00
REVISED CONTRACT AMOUNT	\$136,018.00

Approved By:

PRINT NAME

SIGNATURE

Dan Kelley

Dan Kelley

KENTEX Roofing Systems

KENTEX Roofing Systems, LLC

8291 Springdale Road
Suite 200
Austin, TX 78724
Office: (512) 491-9000
Fax: (512) 263-2391
www.kentexroofing.com



CHANGE ORDER REQUEST FORM

CONTRACT WITH: Williamson County Annex

DATE: 04/08/2016

PROJECT: Williamson County Annex-Job #271

KENTEX Roofing Systems proposes to do the following work:

IR scan performed to check moisture content \$900.00
Deduct for leaving foam in place \$-1,300.00
Deduct dumpsters \$-1,170.00
Deduct for changing EPS from 3" to 2.25" \$-1,113.00
Deduct for gas line work being done in house \$-750.00

ORIGINAL CONTRACT AMOUNT	\$139,541.00
NET CHANGE BY PREVIOUS CHANGE ORDERS	\$-3,433.00
REVISED CONTRACT AMOUNT	\$136,018.00

Approved By:

DAN X GATTI

PRINT NAME

[Signature]

SIGNATURE

Dan Kelley

Dan Kelley

KENTEX Roofing Systems