

Change Order Request

Williamson County Expo Center

210 Carlos G. Parker Blvd, NW

Taylor, TX 76574

Flintco, LLC**Project # 15035****Change Order Request: 009****Date: 5/10/2016****To:** Dale Butler
Williamson County Texas
3101 SE Inner Loop
Georgetown, TX 78626**From:** David Freisner
Flintco, LLC
8100 Cross Park Dr.
Austin, TX 78754-5249

Description		Category	Status
Fall Protection Scope Removal			New
Reference	Required By	Days Req	Amt Req
	5/17/2016	18	\$0.00

Notes

Please accept this zero dollar change order to remove all Fall Protection from Flintco's Scope of Work as it was not included in the GMP Proposal. This includes but is not limited to the Stainless Steel Horizontal Lifeline System as referenced on Contract Drawing A1-4 and all scope associated with Specification 07 72 60 Personal Fall Arrest System.

In addition and to the extent authorized by Texas law, Williamson County hereby agrees to release and hold harmless Flintco, LLC for any and all claims, liabilities or damages arising from or in any way related to the removal of this life safety scope from the project. This includes but is not limited to the liability to achieve a Final Certificate of Occupancy without the aforementioned fall protection scope.

Please note this change order also adds 18 working days to the schedule to account for 18 rain days as discussed and approved in the Owner's Meetings. This will account for rain days through May 30th, 2016. This changes the Contractual Substantial Completion from September 7th, 2016 to October 3rd, 2016.

PCO No	Date	Reference	Amt Prop	Days Req	Category	Reason
Item No	Item Description		Amt Prop			Reference

Flintco, LLC

CONTRACTOR


8100 Cross Park Dr.
Austin, TX 78754-5249

Address

By

SIGNATURE

DATE


5/31/2016

Williamson County Texas

OWNER

3101 SE Inner Loop
Georgetown, TX 78626

Address

By

SIGNATURE

DATE

Change Order Request

Williamson County Expo Center
210 Carlos G. Parker Blvd, NW

Flintco, LLC
Project # 15035

Taylor, TX 76574

Change Order Request: 009

Date: 5/10/2016

To: Dale Butler
Williamson County Texas
3101 SE Inner Loop
Georgetown, TX 78626

From: David Freisner
Flintco, LLC
8100 Cross Park Dr
Austin, TX 78754-5249

Description	Category	Status
Fall Protection Scope Removal		New

Reference	Required By	Days Req	Amt Req
	5/17/2016	18	\$0.00

Notes

Please accept this zero dollar change order to remove all Fall Protection from Flintco's Scope of Work as it was not included in the GMP Proposal. This includes but is not limited to the Stainless Steel Horizontal Lifeline System as referenced on Contract Drawing A1-4 and all scope associated with Specification 07 72 60 Personal Fall Arrest System.

In addition and to the extent authorized by Texas law, Williamson County hereby agrees to release and hold harmless Flintco, LLC for any and all claims, liabilities or damages arising from or in any way related to the removal of this life safety scope from the project. This includes but is not limited to the liability to achieve a Final Certificate of Occupancy without the aforementioned fall protection scope.

Please note this change order also adds 18 working days to the schedule to account for 18 rain days as discussed and approved in the Owner's Meetings. This will account for rain days through May 30th, 2016. This changes the Contractual Substantial Completion from September 7th, 2016 to October 3rd, 2016.

PCO No	Date	Reference	Amt Prop	Days Req	Category	Reason
--------	------	-----------	----------	----------	----------	--------

Item No	Item Description	Amt Prop	Reference
---------	------------------	----------	-----------

Flintco, LLC
CONTRACTOR
8100 Cross Park Dr.
Austin, TX 78754-5249
Address
By David Freisner
SIGNATURE [Signature]
DATE 5/31/2016

Williamson County Texas
OWNER
3101 SE Inner Loop
Georgetown, TX 78626
Address
By Dan A Gattil
SIGNATURE [Signature]
DATE 06-09-2016