

SUPPLEMENTAL AGREEMENT
TO
WILLIAMSON COUNTY AGREEMENT FOR
CONSTRUCTION SERVICES

WILLIAMSON COUNTY EXPO CENTER PROJECT ("Project")

This Supplemental Agreement to Williamson County Agreement for Construction Services ("Supplemental Agreement") is by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and Big State Electric, Ltd. (the "Contractor").

RECITALS

WHEREAS, the County and the Contractor previously executed an Agreement for Construction Services (the "Agreement") wherein Contractor agreed to perform certain construction services in connection with the Williamson County Expo Center Project ("Project");

WHEREAS, during the course of work it was determined that additional cabling would be necessary for various TV Monitors at the Project and the provision of such services would constitute Additional Work under the Agreement;

WHEREAS, pursuant to Article 2 of the Agreement, it has become necessary to supplement, modify and amend the Agreement in order to describe the scope of Additional Work to be performed, as well as the Additional Work compensation to be paid to Contractor; and

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Contractor agree that the Agreement is supplemented, amended and modified as follows:

I. Scope of Additional Work

Contractor hereby agrees to provide the following Additional Work:

Williamson County Expo Structured Cabling – 6 New & 8 Relocates Digital Signage Cable Adds as set out in Clarification set drawings dated 1-09-2016 prepared by Populous in accordance with Williamson County IT/Data Specification and Williamson County Cabling Specification.

Items Included:

- Addendums # 1 & 2
- 4 Pair Cat6 structured cabling system and termination hardware. (Plenum Rated)
- RG-6 Coax cabling system and termination hardware. (Plenum Rated)
- Install owner provided 24 strand fiber.
- Maxcell Innerduct.

- LC connectors and termination hardware.
- 4 Post & Wall Mount racks as required per the drawings.
- MDF/IDF Build-outs per Specs & Drawings
- 6" Vertical Wire Managers.
- Horizontal Wire Managers.
- J-Hook Pathways supported by threaded rod as needed.
- Fire stopping of penetrations at fire rated floors and walls.
- Busbars.
- Labeling & all associated labor
- Copper & Fiber (OLTS) Testing and documentation

Items Excluded:

- Sales tax.
- Plywood Backboards
- Active electronics, hubs, routers, switches, & WAPS
- Access Panels
- Coring
- Hand holes & manholes
- Back boxes & floor boxes
- UPS's

II. Additional Work Compensation

Contractor will perform the above described Additional Work as described for the lump sum amount of **\$3,084.00**. In no event will the compensation exceed the amount set forth unless the parties otherwise agree to increase such amount pursuant to a written modification to this Supplemental Agreement.

III. Schedule

Contractor will commence performance of the Additional Work immediately upon receipt of County's notice to proceed. Completion is contemplated within 30 days following County's notice to proceed.


IV. Terms of Agreement Control and Extent of Supplemental Agreement

All Additional Work described herein will be performed in accordance with the terms and conditions of the Agreement. All other terms of the Agreement and any prior amendments thereto which have not been specifically amended herein shall remain the same and shall continue in full force and effect.

V. IN WITNESS WHEREOF, the County and the Contractor have executed this Supplemental Agreement, in duplicate, to be effective as of the date of the last party's execution below.

CONTRACTOR:

Big State Electrics, Ltd.

By: 
Signature

Printed Name: Robert Ramirez

Title: Telecom Division Manager

Date: September 26, 2016

COUNTY:

Williamson County, Texas

By: 
Dan A. Gattis, County Judge

Date: 10-19, 2016