

**SUPPLEMENTAL WORK AUTHORIZATION NO. 1  
TO  
WORK AUTHORIZATION NO. 5**

**WILLIAMSON COUNTY PROJECT:  
Right of Way Survey and Parcel Maps for San Gabriel Ranch Road**

This Supplemental Work Authorization No. 1 to Work Authorization No. 5 is made pursuant to the terms and conditions of the Williamson County Contract for Surveying Services, being dated February 9, 2015 ("Contract") and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and Surveying and Mapping (SAM) LLC (the "Surveyor").

WHEREAS, the County and the Surveyor executed Work Authorization No. 5 dated effective November 15, 2016 (the "Work Authorization");

WHEREAS, pursuant to the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

**AGREEMENT**

NOW, THEREFORE, premises considered, the County and the Surveyor agree that the Work Authorization shall be amended, changed and modified as follows:

- I. The Work Authorization shall terminate on September 30, 2017. The Services to be Provided by the Surveyor shall be fully completed on or before said date unless extended by an additional Supplemental Work Authorization. The revised Work Schedule is attached hereto as Attachment "C" (must be attached).

County believes it has sufficient funds currently available and authorized for expenditure to finance the costs of this Supplemental Work Authorization. Surveyor understands and agrees that County's payment of amounts under this Supplemental Work Authorization is contingent on the County receiving appropriations or other expenditure authority sufficient to allow the County, in the exercise of reasonable administrative discretion, to continue to make payments under the Supplemental Work Authorization. It is further understood and agreed by Surveyor that County shall have the right to terminate this Supplemental Work Authorization at the end of any County fiscal year if the governing body of County does not appropriate sufficient funds as determined by County's budget for the fiscal year in question. County may effect such termination by giving written notice of termination to Surveyor.

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties' responsibilities and obligations provided under the Contract.

**IN WITNESS WHEREOF**, the County and the Surveyor have executed this Supplemental Work Authorization, in duplicate, to be effective as of the date of the last party's execution below.

EXECUTED this 23<sup>rd</sup> day of January, 2017.

**SURVEYOR:**

By:   
Signature

Michael R Hatcher  
Printed Name

Principal / Senior Vice President  
Title

1/10/17  
Date

**COUNTY:**

By:   
Signature

DAN A GATTI  
Printed Name

County Judge  
Title

01-23-2017  
Date

## LIST OF ATTACHMENTS

### Attachment C - Work Schedule

<b>ATTACHMENT C - WORK SCHEDULE</b>						
<b>Surveying and Mapping, LLC</b>						
	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6
Recover and Establish Horizontal Survey Control*						
Righ-Of-Entry Coordination						
Records Research and Deed Study						
Field Surveys*						
Boundary Analysis						
Williamson County Review						
Preparation of Documents						
Williamson County Review						
Monumentation*						
* Weather Dependent						

SAM, LLC has sufficient office & field staff available to accommodate accelerated work schedules that may become necessary during the course of the project. Please contact us immediately upon becoming aware of this situation to discuss compressing the schedule, along with associated fees, to deliver the final product to meet the new deadline.