



3171 SE Inner Loop
Georgetown, TX
78626

T: (512) 663-7461
F: (512) 681-9752

May 19, 2017

Dwayne Gossett
Williamson County, Texas
3101 SE Inner Loop
Georgetown, TX 78620

Re: North Campus Facilities

Job No: 233901

Subj: Change Proposal No. 233901-0009

Dear Sir or Madam:

We respectfully submit our proposal for an increase to our contract in the amount of \$0 (zero) dollars to provide an Added 20' Gate at Building g per ASI #01 for the above referenced project.

Items 2 and 3 from ASI #01 are excluded from this Change Proposal and will be included when the Signage Scope is bought out.

Item 4 from ASI #01 was submitted with WRP 03

Our price is valid for Ten (10) days

Please indicate your acceptance of this change proposal by signing and returning one copy of the attached Form B breakdown of our cost.

Very truly yours,
VAUGHN CONSTRUCTION

A handwritten signature in black ink, appearing to read "Boram", written over a horizontal line.

Doug Boram

Attachments:

CC: Brody Harris

FORM B

PROJECT: North Campus Facilities

CHANGE PROPOSAL NO: 233901-0009

QUOTATION :

Item	Labor	Materials	Subs	Total
Added Gate at Building g per ASI #01	\$0.00	\$0.00	\$832.00	\$832.00
To Be Funded by Owners Contingency	\$0.00	\$0.00	\$(832.00)	\$(832.00)

Totals	\$0.00	\$0.00	\$0.00	\$0.00
--------	--------	--------	--------	--------

Insurance, Tax, Benefits on Labor	\$0.00
-----------------------------------	--------

Overhead	\$0.00
----------	--------

Fee on Subs	\$0.00
-------------	--------

Fee on JTV	\$0.00
------------	--------

Bond	\$0.00
------	--------

Remodel Tax	\$0.00
-------------	--------

TOTAL	\$0.00
-------	--------

TIME EXTENSION TO CONTRACT: 0 Days

Submitted Date: 5/19/2017

Accepted

VAUGHN CONSTRUCTION

By: Valerie Corey

Commissioner Pct #3

Date 6/27/17

By: Doug Boram

Proposal Valid for 10 Days

ALLIED FENCE & SECURITY

SINCE 1950

13350 OLD KIMBRO ROAD, BLDG. A | MANOR, TEXAS 78653

PHONE: (512)255-5416 | FAX: (512)255-7096 | EMAIL: mdysart@alliedfence1950.com

MBE / SBE / HUB CERTIFIED

PROPOSAL

TO: Vaughn Construction

Attn: Thomas Morrill

210-328-0193 (m) / tmorrill@vaughnconstruction.com

PROJECT: Williamson County North Campus Facility

ASI # 01, ASI #05, ASI #07

ASI #01

Add 20' x 6' double swing gate to chain link fence @ Bldg. G/F

Total Price (add): \$832.00

ASI #05

Add 141 ft. + 1 ea. 20' double swing gate of wood privacy fence at North property line.

Total Price (add): \$5547.00

ASI #07

Add additional bracing to gate post at Bldg. F as shown on new details.

Total Price (add): \$285.00

TERMS AND CONDITIONS

Buyer agrees to locate all property stakes or place stakes for all end corner or gate posts required for construction of fence.

Before work commencement buyer agrees to locate all underground obstructions such as pipes, sewers, phone lines or electric cables. Allied fence assumes no responsibility for damages to any of above. Any clearing or grading that is required is to be done by others (unless otherwise noted above). Fence grounding is not included. Process subject to change after 60 days.

Michael Dysart

Allied Fence & Security

5/10/17

Funds Tracking Log

Change Proposal No.	Change Type & No.	Time Extension (Days)		GMP Breakdown					GMP #2339.01	Total Updated Contract Amount
		Pending	Approved	Cost of Work	CM Contingency	Owner Contingency	General Conditions	Construction Phase Fee		
N/A	GMP	-	-	\$18,195,395	\$406,771	\$406,772	\$1,896,522	\$625,467	\$21,530,927	\$21,530,927
1	OCO	0	0	\$3,659	\$0	(\$3,659)	\$0	\$0	\$0	\$21,530,927
2	OCO	10	10	\$114,186	\$0	(\$114,186)	\$0	\$0	\$0	\$21,530,927
3	OCO	0	-	\$1,727	\$0	(\$1,727)	\$0	\$0	\$0	\$21,530,927
4	OCO	0	-	\$19,494	\$0	(\$19,494)	\$0	\$0	\$0	\$21,530,927
5	OCO	0	-	\$19,676	(\$19,676)	\$0	\$0	\$0	\$0	\$21,530,927
6	OCO	0	-	\$14,465	(\$14,465)	\$0	\$0	\$0	\$0	\$21,530,927
7	OCO	0	-	\$2,237	\$0	(\$2,237)	\$0	\$0	\$0	\$21,530,927
8	OCO	0	-	\$3,450	\$0	(\$3,450)	\$0	\$0	\$0	\$21,530,927
9	OCO	0	-	\$832	\$0	(\$832)	\$0	\$0	\$0	\$21,530,927
10		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,530,927
11		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,530,927
12		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,530,927
13		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,530,927
14		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,530,927
15		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,530,927
16		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,530,927
17		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,530,927
18		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,530,927
19		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,530,927
20		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,530,927
21		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,530,927
22		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,530,927
23		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,530,927
24		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,530,927
25		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,530,927
26		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,530,927
27		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,530,927
28		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,530,927
29		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,530,927
30		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,530,927
Current Amounts		10	10	\$18,375,121	\$372,630	\$261,187	\$1,896,522	\$625,467	\$21,530,927	\$21,530,927