





## COST ITEMIZATION

43

## Williamson County Sheriff's Office Training Center

**American Constructors, Inc.**

02/16/18

PR 027 Irrigation Controller

**Extended Calendar Days Requested:** 30 days from Approval

### ITEMIZED COST BREAKDOWN

**DESCRIPTION--Use Separate line for each item**

[illegible]

\*\*\* Quote backup for sub pricing is attached\*\*\*

**\$5,165.00**

**Note:**

The cost proposal as shown above is only inclusive of the cost of the work for this change proposal. If unforeseen conditions are encountered these costs may be revised and re-submitted. The Construction Manager's cost of bonds, insurance, and fee will be included at the rate stipulated in the contract in the final reconciliation and/or owner change order.

This Cost Proposal has no impact on the GMP of \$7,994,640.00.

Digitally signed by David A. Achlerberg  
DN: C=US,  
E=dachlerberg@bsw-architects.com,  
O=Brentley Sargent Wiginton Architects,  
CN=David A. Achlerberg  
Location: Austin, TX  
Contact Info:  
dachlerberg@bsw-architects.com  
Date: 2018.02.28 11:08:05-0600'

Date \_\_\_\_\_



## PROPOSAL REQUEST

BRINKLEY SARGENT WIGINTON ARCHITECTS

Distribution: OWNER ☒ ARCHITECT ☒ CONSULTANT ☒ CONTRACTOR ☒ FIELD ☐ OTHER ☐

**PROJECT:** Williamson County Sheriff's Office Training Center  
8160 Chandler Road  
Hutto, TX 78634

**PROPOSAL REQUEST NO:** 27

**OWNER:** Williamson County  
3151 SE Inner Loop  
Georgetown, Texas 78626

**TO:** American Constructors, Inc.  
11900 West Parmer Lane  
Cedar Park, TX 78613

**INITIATION DATE:** 2/12/2018

**PROJECT NO.:** 21522.00

**CONTRACT FOR:** General Construction

**CONTRACT DATE:** 12/20/16

Please submit an itemized quotation for changes in the Contract Sum and/or Time incidental to proposed modifications to the Contract Documents described herein.

**Description:** Incorporate the following revisions to the documents to incorporate changes from the landscape punch walk.

Item No. 1. Change the irrigation controller model from Hunter Pro C to Hunter ACC irrigation controller with ACC-COM-LAN module to be compatible with Wilco's IMMS central control. Provide credit for installed controller.

Item No. 2. Add a valve box for the irrigation flow sensor valve, for accessibility.

**Attachments:** None

**END OF PROPOSAL REQUEST #27**

---

**ISSUED:** BRINKLEY SARGENT WIGINTON ARCHITECTS

By: David Achterberg

February 12, 2018

---

ARCHITECT

DATE





February 14, 2018

American Constructors Holding Company  
11900 W. Parmer Lane, Suite 200  
Cedar Park, Texas 78613

**Re: Williamson County Sheriff's Training Center – Pricing for PR 27.**

SCOPE: Furnish equipment, labor and material to install an ACC Hunter controller, ACC-COM-LAN module, flow sensor and control wires from the controller to the flow sensor. Area disturbed by wire path to be hydro-mulched with common Bermuda seed.

Description	Unit	Qty.	Price
Install ACC controller, module and flow sensor.	ea	1	\$ 4,565.00
Hydro-mulch disturbed area.	trip	1	\$ 600.00
Total:			\$ 5,165.00

Regards,  
Russell Barksdale



