



Change Order

P.O. BOX 1057
ROUND ROCK, TX 78680
Ph : 512-244-0600

Project: 20-15092 WILCO ANNEX - GC
151 WILCO WAY
GEORGETOWN, TX

Change Order: 8
Date: 4/24/2018
Architect's Project:

To Contractor:
CHASCO CONSTRUCTORS
P.O. BOX 1057
ROUND ROCK, TX 78680

The Contract is changed as follows:
Security Systems Allowance Return

20 Security Systems Allowance Return

\$-100,000.00

Table with 2 columns: Description and Amount. Rows include: The original Contract Amount was (\$14,919,081.00), Net change by previously authorized Change Orders (\$0.00), The Contract Amount prior to this Change Order was (\$14,919,081.00), The Contract will be increased by this Change Order in the amount of (\$-100,000.00), The new Contract Amount including this Change Order will be (\$14,819,081.00).

The date of Substantial Completion as of the date of this Change Order therefore is

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACT AND OWNER.

ARCHITECT: Keith L. Hickman, 25 April 2018
CHASCO CONSTRUCTORS CONTRACTOR: Bill Bambrick, Sr PM, 4/24/2018
OWNER: Valerie Corey, 5/8/2018



P.O. BOX 1057  
ROUND ROCK, TX 78680  
Ph : 512-244-0600

Change Order

**Project:**  
20-15092 WILCO ANNEX - GC  
151 WILCO WAY  
GEORGETOWN, TX

**Change Order: 8**  
**Date: 4/24/2018**

**Architect's Project:**

**To Contractor:**  
CHASCO CONSTRUCTORS  
P.O. BOX 1057  
ROUND ROCK, TX 78680

**The Contract is changed as follows:**

Security Systems Allowance Return



20 Security Systems Allowance Return

\$-100,000.00

The original Contract Amount was	\$14,919,081.00
Net change by previously authorized Change Orders	\$0.00
The Contract Amount prior to this Change Order was	\$14,919,081.00
The Contract will be increased by this Change Order in the amount of	\$-100,000.00
The new Contract Amount including this Change Order will be	\$14,819,081.00

The date of Substantial Completion as of the date of this Change Order therefore is

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACT AND OWNER.**

ARCHITECT	CHASCO CONSTRUCTORS CONTRACTOR P.O. BOX 1057 ROUND ROCK, TX 78680	OWNER
		
(Signature)	(Signature)	(Signature)
By <u>Keith A. Hickman</u>	By <u>Bill Bambrick, Sr PM</u>	
Date <u>25 April 2018</u>	Date <u>4/24/2018</u>	