

**CONTRACT AMENDMENT NO. 2**  
**TO**  
**WILLIAMSON COUNTY CONTRACT FOR**  
**ENGINEERING SERVICES**

**WILLIAMSON COUNTY ROAD BOND PROJECT: County Road 200 (“Project”)**

THIS CONTRACT AMENDMENT NO. 2 to Williamson County Contract for Engineering Services is by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and **O'Brien Engineering Services, LLC** (the "Engineer") and becomes effective as of the date of the last party's execution below.

WHEREAS, the County and the Engineer executed the Williamson County Contract for Engineering Services dated effective **October 10, 2014** (the "Contract");

WHEREAS, the County amended the Williamson County Contract for Engineering Services dated effective **November 14, 2015** (the "Amendment");

WHEREAS, pursuant to Article 14 of the Contract, the terms of the Contract may be modified by a written fully executed Contract Amendment;

WHEREAS, the "Compensation Cap" under Article 5 of the Contract limits the maximum amount payable under the Contract to \$1,500,000.00; and,

WHEREAS, the Rate Schedule in Exhibit D of the Contract are limited to the rates noted in said Exhibit D; and,

WHEREAS, it has become necessary to amend the Contract.

**AGREEMENT**

NOW, THEREFORE, premises considered, the County and the Engineer agree that the Contract is amended as follows:

- I. The Compensation Cap under Article 5 of the Contract is hereby increased from \$1,500,000.00 to \$1,650,000.

All other terms of the Contract are unchanged and will remain in full force and effect.

IN WITNESS WHEREOF, the County and the Engineer have executed this Contract Amendment, in duplicate, to be effective as of the date of the last party's execution below.

ENGINEER:

By: Teri O'Brien  
Signature

Teri O'Brien  
Printed Name

CEO & President  
Title

05-16-2018  
Date

COUNTY:

By: Cynthia Long  
Signature

Cynthia Long  
Printed Name

Commissioner Pct. 2  
Title

5/22/18  
Date

IN WITNESS WHEREOF, the County and the Engineer have executed this Contract Amendment, in duplicate, to be effective as of the date of the last party's execution below.

**ENGINEER:**

By: Teri O'Brien  
Signature

Teri O'Brien

Printed Name

CEO & President

Title

05-16-2018

Date

**COUNTY:**

By: \_\_\_\_\_  
Signature

\_\_\_\_\_  
Printed Name

\_\_\_\_\_  
Title

\_\_\_\_\_  
Date