



Change Order Request

Job Name: Williamson Co. Restrooms
 Address: 3005 CR 175
 Leander, TX

Estimate No.: COR3REV1



Estimator: jc
 Checked By: jc

Date: 6/22/2018

Description: Third party testing.

CSI	DESCRIPTION	COMMENTS	QTY	UNIT	Labor MH \$	Ext \$	Material Unit \$	Ext \$	Equipment Unit \$	Ext \$	Subcontract Unit \$	Ext \$	Total Cost
1	GENERAL CONDITIONS					\$ -		\$ -		\$ -		\$ -	\$ -
	N/A							\$ -		\$ -		\$ -	\$ -
						\$ -		\$ -		\$ -		\$ -	\$ -
2	SITework					\$ -		\$ -		\$ -		\$ 2,700.00	\$ 2,700.00
	3rd party testing. (Pre Test Labs)		1	LS		\$ -		\$ -		\$ -	\$ 2,700.00	\$ 2,700.00	\$ 2,700.00
						\$ -		\$ -		\$ -		\$ -	\$ -
Comments:										Subtotal			\$ 2,700.00
NOTE:										N/A With O&P		N/A	\$ 2,700.00
										Bond			\$ -
										Other			\$ -
										Grand Total			\$ 2,700.00
										Change Order Amt:			\$ 2,700.00
Two thousand and seven hundred dollars and 00/100Dollars													

Your acceptance of this Change Order shall constitute a modification to our Agreement and will be performed subject to all the same terms and conditions in our Agreement above, as fully as if the same were repeated in this acceptance.

FALKENBERG CONSTRUCTION COMPANY, INC.	Change Order:	ACCEPTED	DENIED
By: John Castro Project Manager	By:  Date: 		07-17-2018

Change Order Request

Job Name: Williamson Co. Restrooms Estimate No.:
Address: 3005 CR 175 Estimator:
Leander, TX Checked By:

COR3REV1

jc


jc

Date:
6/22/2018

Discription: Third party testing.

CSI	DESCRIPTION	COMMENTS	QTY	UNIT	Labor MH \$	Ext \$	Material Unit \$	Ext \$	Equipment Unit \$	Ext \$	Subcontract Unit \$	Ext \$	Total Cost
1	GENERAL CONDITIONS				\$	-	\$	-	\$	-	\$	-	\$ -
	N/A						\$	-	\$	-	\$	-	\$ -
							\$	-	\$	-	\$	-	\$ -
					\$	-	\$	-	\$	-	\$	-	\$ -
2	SITEWORK				\$	-	\$	-	\$	-	\$	2,700.00	\$ 2,700.00
	3rd party testing. (Pre Test Labs)		1	LS	\$	-	\$	-	\$	-	\$	2,700.00	\$ 2,700.00
					\$	-	\$	-	\$	-	\$	-	\$ -
Comments: NOTE:									Subtotal				\$ 2,700.00
									N/A With O&P		N/A		\$ 2,700.00
									Bond				
									Other				\$ -
									Grand Total				\$ 2,700.00
									Change Order Amt:				\$ 2,700.00
Two thousand and seven hundred dollars and 00/100Dollars													

Your acceptance of this Change Order shall constitute a modification to our Agreement and will be performed subject to all the same terms and conditions in our Agreement above, as fully as if the same were repeated in this acceptance.

FALKENBERG CONSTRUCTION COMPANY, INC.		Change Order:	ACCEPTED	DENIED
By: John Castro Project Manager		By:		
		Date:		

**PRE-TEST
LABORATORY**

P.O. Box 1014
GEOGETOWN, TX 78627
(512)863-8777
(512)930-3881

June 21, 2018

Alonso Raigosa
Falkenberg Construction
205 Cheatham St., Suite 2
San Marcos, TX 78666

Reference: Southwest Wilco Park Restrooms & Storage

As requested, we are furnishing you with our estimated cost of testing services for the project referenced above. Our estimate is based on plans provided, typical frequency of tests, and our experience on projects in the area.

Based on the information provided, and on typical frequency of tests, we estimate the cost of testing services to be as follows:

BUILDING PAD & SLAB

Moisture Density Relationship	Estimate,	1 @	300.00 each	300.00
Field Density Tests (Min 4 per trip)	Estimate,	24 @	37.50 each	900.00
Pier Inspection	Estimate,	1 @	175.00 each	175.00
Concrete Compression Test (4/set)	Estimate,	3 @	150.00 set	450.00
Pre-Pour Inspections	Estimate,	2 @	175.00 each	350.00

UTILITY TESTING

Field Density Tests (Min 4 per trip)	Estimate,	14 @	37.50 each	<u>525.00</u>
	Estimated Total			\$ 2700.00

NO MILEAGE OR TECH. TIME WILL BE CHARGED FOR TESTING SERVICES.

Thank you for this opportunity, if you should have any questions, please call me. Please consider that since we have no control over the frequency of tests, or the amount ready to be tested per trip, this can only be an estimate. Actual cost may be more or less than estimated. If this estimate is satisfactory, we would appreciate your signature on the enclosed copy for our files.

Approved this 13 day of July 2018

By: _____

Respectfully submitted,
Pre-Test Laboratory



Clint Truitt

**PRE-TEST
LABORATORY**

**P.O. Box 1014
GEOGETOWN, TX 78627
(512)863-8777
(512) 930-3881**

June 21, 2018

Alonso Raigosa
Falkenberg Construction
205 Cheatham St., Suite 2
San Marcos, TX 78666

Reference: Southwest Wilco Park Restrooms & Storage

As requested, we are furnishing you with our estimated cost of testing services for the project referenced above. Our estimate is based on plans provided, typical frequency of tests, and our experience on projects in the area.

Based on the information provided, and on typical frequency of tests, we estimate the cost of testing services to be as follows:

BUILDING PAD & SLAB

Moisture Density Relationship	Estimate,	1 @	300.00 each	300.00
Field Density Tests (Min 4 per trip)	Estimate,	24 @	37.50 each	900.00
Pier Inspection	Estimate,	1 @	175.00 each	175.00
Concrete Compression Test (4/set)	Estimate,	3 @	150.00 set	450.00
Pre-Pour Inspections	Estimate,	2 @	175.00 each	350.00

UTILITY TESTING

Field Density Tests (Min 4 per trip)	Estimate,	14 @	37.50 each	<u>525.00</u>
Estimated Total				\$ 2700.00

NO MILEAGE OR TECH. TIME WILL BE CHARGED FOR TESTING SERVICES.

Thank you for this opportunity, if you should have any questions, please call me. Please consider that since we have no control over the frequency of tests, or the amount ready to be tested per trip, this can only be an estimate. Actual cost may be more or less than estimated. If this estimate is satisfactory, we would appreciate your signature on the enclosed copy for our files.

Approved this _____ day of _____ 2018

Respectfully submitted,
Pre-Test Laboratory



Clint Truitt

By: _____