



CONTRACT AMENDMENT NO. 1
TO
WILLIAMSON COUNTY CONTRACT FOR
ENGINEERING SERVICES

**WILLIAMSON COUNTY LONG RANGE
TRANSPORTATION CORRIDOR PROJECT:
CORRIDOR H – SAM BASS ROAD (“Project”)**

THIS CONTRACT AMENDMENT NO. 1 to Williamson County Contract for Engineering Services is by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and K FRIESE + ASSOCIATES, INC. (the "Engineer") and becomes effective as of the date of the last party’s execution below.

WHEREAS, the County and the Engineer executed the Williamson County Contract for Engineering Services dated effective March 13, 2017 (the “Contract”);

WHEREAS, pursuant to Article 14 of the Contract, the terms of the Contract may be modified by a written fully executed Contract Amendment;

WHEREAS, the “Compensation Cap” under Article 5 of the Contract limits the maximum amount payable under the Contract to \$1,500,000.00; and,

WHEREAS, the Rate Schedule in Exhibit D of the Contract are limited to the rates noted in said Exhibit D; and,

WHEREAS, it has become necessary to amend the Contract.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Engineer agree that the Contract is amended as follows:

- I. The Compensation Cap under Article 5 of the Contract is hereby increased from \$1,500,000.00 to \$1,800,000.00.
- II. The hourly Rates in the original Exhibit D of the Contract are hereby amended as shown in the attached revised Exhibit D (must be attached).

All other terms of the Contract are unchanged and will remain in full force and effect.

IN WITNESS WHEREOF, the County and the Engineer have executed this Contract Amendment, in duplicate, to be effective as of the date of the last party's execution below.

ENGINEER:

By: TCM
Signature

THOMAS M. OWENS, P.E.
Printed Name

EXECUTIVE VICE PRESIDENT
Title

12 FEB 19
Date

COUNTY:

By: Bill Gravelly
Signature

Bill Gravelly Jr.
Printed Name

County Judge
Title

2/19/19
Date

OK
m 2/13/19

**EXHIBIT D – RATE SCHEDULE
TRANSPORTATION CORRIDOR H
K FRIESE & ASSOCIATES, INC.**

Raba Kistner Consultants, Inc.

Senior Geotechnical Engineer.....	\$187.46
Geotechnical Engineer.....	\$128.75
Graduate Engineer.....	\$107.12
Logger (Geologist).....	\$107.12
Drafting.....	\$ 96.82
Admin/Clerical.....	\$ 66.95

Direct Expenses

Drill Rig Mobilization.....	\$363.00/each
Drilling and Sampling.....	\$ 18.15/linear foot
Traffic Control.....	\$ 927.00/day
Logger Truck.....	\$ 58.92/day
Lab Testing (Moisture Content).....	\$ 9.37/each
Lab Testing (Atterberg Limits).....	\$ 96.41/each
Lab Testing (Minus 200-mesh sieve).....	\$ 53.56/each
Lab Testing (Sulfate Testing).....	\$ 96.41/each
Lab Testing (Lime Series Curve).....	\$ 390.00/each
Lab Testing (Moisture/Density Test).....	\$ 262.44/each
Lab Testing (Resilient Modulus).....	\$1,500.00/each

*OK
m 2/12/19*

Danielle Skidmore Consulting, LLC

Senior Drainage Engineer.....	\$135.00
-------------------------------	----------