

**CONTRACT AMENDMENT NO.   1**  
**TO**  
**WILLIAMSON COUNTY CONTRACT FOR**  
**SURVEYING SERVICES**

**WILLIAMSON COUNTY ROAD AND BRIDGE PROJECT:**  
Survey Services for Road and Bridge Division (“**Project**”)

THIS CONTRACT AMENDMENT NO.   1   to Williamson County Contract for Surveying Services is by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and **Diamond Surveying, Inc.** (the "Surveyor") and becomes effective as of the date of the last party's execution below.

WHEREAS, the County and the Surveyor executed the Williamson County Contract for Surveying Services dated effective **February 18, 2015** (the “Contract”);

WHEREAS, pursuant to Article 14 of the Contract, the terms of the Contract may be modified by a written fully executed Contract Amendment;

WHEREAS, the “Compensation Cap” under Article 5 of the Contract limits the maximum amount payable under the Contract to **\$250,000.00**; and,

WHEREAS, the Rate Schedule in Exhibit D of the Contract are limited to the rates noted in said Exhibit D; and,

WHEREAS, it has become necessary to amend the Contract.

**AGREEMENT**


NOW, THEREFORE, premises considered, the County and the Surveyor agree that the Contract is amended as follows:

- I. The Compensation Cap under Article 5 of the Contract is hereby increased from **\$250,000.00** to **\$300,000.00**.

All other terms of the Contract are unchanged and will remain in full force and effect.

IN WITNESS WHEREOF, the County and the Surveyor have executed this Contract Amendment, in duplicate, to be effective as of the date of the last party's execution below.

**SURVEYOR:**


By:   
Signature

Shane Shafer, RPLS  
Printed Name

President  
Title

APRIL 8, 2019  
Date

**COUNTY:**

By:   
Signature

Bill Gravell, Jr.  
Printed Name

Williamson County Judge  
Title

4/16/19  
Date