AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			CONTRACT ID CODE			PAGE OF PAGES		
			NUMBER OF STATES	TE DDO "	1 /	3 familiantis		
2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REC	QUISITION/PURCHASE REQ. NO.	5. PROJE	ECT NO. (II	f applicable)		
P00001 6 ISSUED BY CODE	See Block 16C	7 40	MINISTERED BY (If other than Item 6)	CODE				
				[
8. NAME AND ADDRESS OF CONTRACTOR (No., stree	t county State and ZIP Code)	() 9A	. AMENDMENT OF SOLICITATION NO.					
WILLIAMSON COUNTY OF 710 S MAIN STREET SUITE 301 GEORGETOWN TX 786265703		(X) 98 X 10 D 7	A. MODIFICATION OF CONTRACT/ORDER IN ROIGSA-10-0002 OCDCR19FIGR00009 B. DATED (SEE ITEM 13)	NO.				
CODE 0769300490000	FACILITY CODE	1	1/14/2018					
	11. THIS ITEM ONLY APPLIES	TO AMENDI	MENTS OF SOLICITATIONS					
Offers must acknowledge receipt of this amendment tems 8 and 15, and returning consequence of the separate letter or telegram which includes a reference THE PLACE DESIGNATED FOR THE RECEIPT OF virtue of this amendment you desire to change an off reference to the solicitation and this amendment, and	pies of the amendment; (b) By acknown to the solicitation and amendment on OFFERS PRIOR TO THE HOUR AN er already submitted, such change me	owledging re numbers. F ID DATE SP nay be made	regipt of this amendment on each copy of the of AILURE OF YOUR ACKNOWLEDGEMENT TO ECIFIED MAY RESULT IN REJECTION OF YO to by telegram or letter, provided each telegram pecified.	offer submitt O BE RECE OUR OFFEI or letter ma	ted; or (c) E EIVED AT R If by akes	3y		
12. ACCOUNTING AND APPROPRIATION DATA (If red See Schedule	nuired)	Net Dec	crease: -	\$20,35	58.89			
	MODIFICATION OF CONTRACTS/OR	DERS. IT M	ODIFIES THE CONTRACT/ORDER NO. AS D	ESCRIBED	IN ITEM 14	L e		
B. THE ABOVE NUMBERED CONTRA appropriation date, etc.) SET FORT C. THIS SUPPLEMENTAL AGREEMEN	CT/ORDER IS MODIFIED TO REFLE H IN ITEM 14, PURSUANT TO THE	ECT THE AL AUTHORIT	GES SET FORTH IN ITEM 14 ARE MADE IN OMINISTRATIVE CHANGES (such as changes Y OF FAR 43, 103(b).					
D. OTHER (Specify type of modification X FAR 4.804, Contract								
	is required to sign this documer	nt and return	copies to the issui	ng office.				
E.IMPORTANT: Contractor Lis not. 14. DESCRIPTION OF AMENDMENT/MODIFICATION DUNS Number: 076930049 COR: Nancy Kennamer Phone: 210-283-4479 Email: Nancy.Kennamer@ice.dl	(Organized by UCF section heading							
Contractor POC: Stacey Cason	1							
Phone: 615-263-3027			7					
Email: Stacey.Cason@coreciv	ic.com		,					
Contracting Officer: Brittan Phone: 202-732-2408 Continued	ny Tobias			6.11.6	ad afficat			
Except as provided herein, all terms and conditions of 15A, NAME AND TITLE OF SIGNER (Type or print)	tne document referenced in Item 9 A		. NAME AND TITLE OF CONTRACTING OFF					
Bill Grovell Jr.	County Jud	& BR	ITTANY TOBIAS			DATE GIONES		
15B. CONTRACTOR/DEFEROR	4. 150 DATE SIGNED	16B	. UNITED STATES OF AMERICA		16C.	DATE SIGNED		
(Signature of person authorized to sign)	1		(Signature of Contracting Officer)	STANDARD	EORM 30	(REV 10-83)		

NSN 7540-01-152-8070 Previous edition unusable STANDARD FORM 30 (REV. 10-8: Prescribed by GSA FAR (48 CFR) 53.243 CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
DROIGSA-10-0002/70CDCR19FIGR00009/P00001

PAGE OF
2 3

NAME OF OFFEROR OR CONTRACTOR

ITEM NO.	SUPPLIES/SERVICES		YUNIT	UNIT PRICE	AMOUNT
(A)	(B)	(C)	(D)	(E)	(F)
	Email: Brittany.Tobias@ice.dhs.gov		+		
	There is one (1) requisition associated with this				
	modification: 192119FA00000012.6.				
	modifiedelon. 19211917100000012.0.				
	The purpose of this modification is to deobligate				
	excess funds and closeout this order. The parties				
	-				
	agree as follows:				
	1. All services/supplies have been received,				
	inspected, and accepted by the Government.				
	2. The Contractor releases the Government from				
	any and all liability under this order for				
	further equitable and/or price adjustments				
	including, but not limited to, claims and causes				
	of action for the recovery of direct costs,				
	indirect costs, delay costs, disruption costs,				
	profit, interest, attorney's fees, damages, etc.				
	profit, interest, accorner to rees, damages, etc.				
	3. The Government agrees that all obligations				
	under this contract are concluded.				
	4. Deobligate funding in the amount of				
	20,358.859. As a result, CLIN 0001, Item 1, MDL 1				
	has decreased:				
	lias decreased.				
	From: \$1,719,835.95				
	By: \$20,358.89				
	To: \$1,699,477.06				
	a. As a result, the total amount of CLIN 0001 has				
	decreased:				
	decreased:				
	From: \$1,719,835.95				
	By: \$20,358.89				
	_				
	To: \$1,699,477.06				
	5. The total obligated amount is decreased:				
	3. The total obligated amount is decreased.				
	From: \$1,719,835.95				
	By: \$20,358.89				
	To: \$1,699,477.06				
	10. 71,000,477.00				
	6. The total contract value is decreased:				
	From: \$1,719,835.95				
	By: \$20,358.89				
	To: \$1,699,477.06				
	10. 71,000,111.00				
	Continued				
		1			

CONTINUATION SHEET REFERENCE NO. OF DOCUMENT BEING CONTINUED DROIGSA-10-0002/70CDCR19FIGR00009/P00001 PAGE 0F 3 3

NAME OF OFFEROR OR CONTRACTOR

ITEM NO.	SUPPLIES/SERVICES		UNIT	UNIT PRICE	AMOUNT
(A)	(B)	(C)	(D)	(E)	(F)
	7. This contract is closed.				
	Delivery: 30 Days After Award				
	Discount Terms:				
	Net 30				
	Delivery Location Code: ICE/ERO				
	ICE ENFORCEMENT REMOVAL				
	IMMIGRATION AND CUSTOMS ENFORCEMENT 801 I STREET NW				
	SUITE 900				
	WASHINGTON DC 20536				
	Accounting Info:				
	ERODETN-J03 E1 31-12-00-000	İ			
	18-62-0700-40-50-00-00 GE-25-72-00 000000				
	Period of Performance: 01/01/2019 to 12/31/2019				
	Change Item 0001 to read as follows(amount shown is the obligated amount):				
	The purpose of IGSA Task Order 70CDCR19FIGR00009 between the Department of Homeland Security, Immigration and Customs Enforcement and				
	Williamson County/Taylor Don Hutto Detention Center is to provide				
	detention services. This IGSA Task Order is				
	placed in accordance with DROIGSA-10-0002. The				
	Contractor shall provide the following:				
0001	Detention Services				-20,358.
		1			