

CONTRACT AMENDMENT NO. 6
TO
WILLIAMSON COUNTY CONTRACT FOR
ENGINEERING SERVICES

**WILLIAMSON COUNTY ROAD BOND PROJECT:
SH 29 at D.B. Wood Road Improvements ("Project")**

THIS CONTRACT AMENDMENT NO. 6 to Williamson County Contract for Engineering Services is by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and Unintech Consulting Engineers, Inc. (the "Engineer") and becomes effective as of the date of the last party's execution below.

WHEREAS, the County and the Engineer executed the Williamson County Contract for Engineering Services dated effective October 16, 2014 (the "Contract");

WHEREAS, pursuant to Article 14 of the Contract, the terms of the Contract may be modified by a written fully executed Contract Amendment;

WHEREAS, the "Compensation Cap" under Article 5 of the Contract limits the maximum amount payable under the Contract to \$1,650,000; and,

WHEREAS, the Rate Schedule in Exhibit D of the Contract are limited to the rates noted in said Exhibit D; and,

WHEREAS, it has become necessary to amend the Contract.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Engineer agree that the Contract is amended as follows:

- I. The Compensation Cap under Article 5 of the Contract is increased from \$1,650,000.00 to a maximum amount payable under the contract to \$1,700,000.00.

All other terms of the Contract are unchanged and will remain in full force and effect.

IN WITNESS WHEREOF, the County and the Engineer have executed this Contract Amendment, in duplicate, to be effective as of the date of the last party's execution below.

ENGINEER:

By: KW Chan
Signature

Kum Wing (KW) Chan, P.E.
Printed Name

Vice President
Title

3-26-2020
Date

COUNTY:

By: Bill Gravell Jr.
Signature

Bill Gravell Jr.
Printed Name

Williamson County Judge
Title

4/21/2020
Date

my
04/03/2020