

T: (512) 663-7461

September 14, 2021

Dwayne Gossett Williamson County 710 Main Street, Ste 101 Georgetown, TX 78626

Re: Historic Courthouse Doors

Job No: 283806

Subj: Change Proposal No. 283806-0001

Dear Sir or Madam:

We respectfully submit our proposal for an increase to our contract in the amount of \$0 (zero) dollars to provide time extension of five (5) months due to lead times caused by COVID for the above referenced project.

Our price is valid for Fourteen (14) days

Please indicate your acceptance of this change proposal by signing and returning one copy of the attached Form B breakdown of our cost.

Very truly yours, VAUGHN CONSTRUCTION

Doug Boram

Attachments:

CC:

FORM B

PROJECT: Historic Courthouse Doors

CHANGE PROPOSAL NO: 283806-0001

	\$0.00	\$0.00	\$0.00	\$0.00
Totals	\$0.00	\$0.00	\$0.00	\$0.00
	Insurance, Tax, Ber	nefits on Labor		\$0.00
	Overhead			\$0.00
	Fee on Subs			\$0.00
	Fee on JTV			\$0.00
	Bond			\$0.00
	Remodel Tax			\$0.00
	TOTAL			\$0.00

TIME EXTENSION TO CONTRACT: 150 Days

Submitted Date: 9/14/2021

VAUGHN CONSTRUCTION Accepted

Date: Sep 29, 2021

Proposal Valid for 14 Days