

**CONTRACT AMENDMENT NO. 4**  
**TO**  
**WILLIAMSON COUNTY CONTRACT FOR**  
**ENGINEERING SERVICES**

**WILLIAMSON COUNTY ROAD BOND PROJECT: Williamson County Rd. 366,  
Carlos G. Parker Blvd. to Chandler Rd. ("Project")**

THIS CONTRACT AMENDMENT NO. 04 to Williamson County Contract for Engineering Services is by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and Garver, LLC (the "Engineer") and becomes effective as of the date of the last party's execution below.

WHEREAS, the County and the Engineer executed the Williamson County Contract for Engineering Services dated effective September 13, 2017 (the "Contract");

WHEREAS, pursuant to Article 14 of the Contract, the terms of the Contract may be modified by a written fully executed Contract Amendment;

WHEREAS, the "Compensation Cap" under Article 5 of the Contract limits the maximum amount payable under the Contract to \$2,000,000.00; and,

WHEREAS, the Rate Schedule in Exhibit D of the Contract are limited to the rates noted in said Exhibit D; and,

WHEREAS, it has become necessary to amend the Contract.

**AGREEMENT**


NOW, THEREFORE, premises considered, the County and the Engineer agree that the Contract is amended as follows:

- I. The Compensation Cap under Article 5 of the Contract is hereby increased from \$2,000,000.00 to \$2,250,000.00.
- II. The hourly Rates in the original Exhibit D of the Contract are hereby amended as shown in the attached revised Exhibit D (must be attached).

All other terms of the Contract are unchanged and will remain in full force and effect.

IN WITNESS WHEREOF, the County and the Engineer have executed this Contract Amendment, in duplicate, to be effective as of the date of the last party's execution below.

**ENGINEER:**


By:  Glenn Gregory  
2021.12.09  
15:05:34-06'00'  
Signature

Glenn G. Gregory, Jr.  
Printed Name

Vice President  
Title

12-09-2021  
Date

**COUNTY:**

By:  Bill Gravell (Dec 21, 2021 16:47 CST)  
Signature

Bill Gravell, Jr.  
Printed Name

Williamson County Judge  
Title

Dec 21, 2021  
Date

  
12/8/2021

**EXHIBIT D  
RATE SCHEDULE**



**APPENDIX B  
CR 366**

**Garver Hourly Rate Schedule: October 2021 - October 2022**

<b>Classification</b>	<b>Rates</b>
<b>Engineers / Architects</b>	
E-1: EIT.....	\$ 110.41
E-2: Engineer.....	\$ 121.45
E-3: Design Engineer.....	\$ 156.78
E-4: Project Engineer.....	\$ 183.28
E-5: Senior Project Engineer.....	\$ 224.13
E-6: Engineering Specialist/Project Manager.....	\$ 264.98
E-7: Senior Project Manager.....	\$ 325.71
<b>Planners / Environmental Specialist</b>	
P-1: Planner/Environmental Specialist I .....	\$ 110.41
P-2: Planner/Environmental Specialist II .....	\$ 143.53
P-3: Planner/Environmental Specialist III .....	\$ 170.03
P-4: Planner/Environmental Specialist IV.....	\$ 238.48
P-6: Senior Planner/Environmental Specialist.....	\$ 314.66
<b>Designers</b>	
D-1: Designer/Environmental Scientist I.....	\$ 104.89
D-2: Designer/Environmental Scientist II.....	\$ 122.55
D-3: Senior Designer/Environmental Scientist.....	\$ 145.74
<b>Technicians</b>	
T-1: Intern.....	\$ 81.70
T-2: Technician.....	\$ 103.78
T-3: Senior Technician.....	\$ 125.87
<b>Management/Administration</b>	
M-1: Principal.....	\$ 364.35
X-1: Administrative Asst./ Admin Intern.....	\$ 64.04
X-2: Administrative Assistant.....	\$ 87.22
X-6: Senior Scheduler.....	\$ 237.87

---

**CPI Rate Adjustments:** Rates will remain firm for the initial first year of the Contract and such rates shall be deemed the “Initial Base Rates”. Engineer must request rate adjustments, in writing, at least thirty (30) days prior to each annual anniversary date of the Contract and any rate changes will take effect on the first day following the prior year. If Engineer fails to request a CPI rate adjustment, as set forth herein, the adjustment will be effective thirty (30) days after the County receives Engineer’s written request. No retroactive rate adjustments will be allowed.

Price adjustments will be made in accordance with changes in the U.S. Department of Labor Consumer Price Index (CPI-U) for All Urban Consumers, All Items, South Region (Base 1982-84 = 100).

The rate adjustment will be determined by multiplying the Initial Base Rates by a fraction, the numerator of which is the index number for most recently released index before each annual anniversary date of the Contract and the denominator of which is the index number for the first month of the Contract (the index number for the month in which the Contract was originally executed). If the products are greater than the Initial Base Rates, County will pay the greater amounts as the rates during the successive year until the next rate adjustment. Rates for each successive year will never be less than the Initial Base Rates.

Summary of Changes to CPI

Month	Year	CPI
Sep	2017	239.649
Sep	2021	264.593
Variance		24.944
% Variance (escalation)		110.41%