

CONTRACT AMENDMENT NO. 1
TO
WILLIAMSON COUNTY CONTRACT FOR
ENGINEERING SERVICES

**WILLIAMSON COUNTY CORRIDOR PROJECT:
Ronald Reagan Corridor Seg. C (FM3405 – RM2338/Williams Dr) (“Project”)**

THIS CONTRACT AMENDMENT NO. 1 to Williamson County Contract for Engineering Services is by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and Volkert, Inc. (the "Engineer") and becomes effective as of the date of the last party's execution below.

WHEREAS, the County and the Engineer executed the Williamson County Contract for Engineering Services dated effective March 9, 2021 (the “Contract”);

WHEREAS, pursuant to Article 14 of the Contract, the terms of the Contract may be modified by a written fully executed Contract Amendment;

WHEREAS, the “Compensation Cap” under Article 5 of the Contract limits the maximum amount payable under the Contract to \$500,000.00; and,

WHEREAS, the Rate Schedule in Exhibit D of the Contract are limited to the rates noted in said Exhibit D; and,

WHEREAS, it has become necessary to amend the Contract.

AGREEMENT


NOW, THEREFORE, premises considered, the County and the Engineer agree that the Contract is amended as follows:

- I. The Compensation Cap under Article 5 of the Contract is hereby increased from \$500,000.00 to \$555,225.00 (\$55,225.00).

All other terms of the Contract are unchanged and will remain in full force and effect.

IN WITNESS WHEREOF, the County and the Engineer have executed this Contract Amendment, to be effective as of the date of the last party's execution below.

ENGINEER:

By:  P.E.
Signature

Brian Huntsinger, PE
Printed Name

Regional Vice President
Title

June 7, 2023
Date

COUNTY:

By: Bill Gravell Jr.
By: Bill Gravell Jr. (Jun 13, 2023 14:19 CDT)
Signature

Bill Gravell Jr.
Printed Name

County Judge
Title

Jun 13, 2023
Date

APPROVED

By Kate wilder at 7:52 am, Jun 08, 2023