

CONTRACT AMENDMENT NO. 1
TO
WILLIAMSON COUNTY CONTRACT FOR
ENGINEERING SERVICES

WILLIAMSON COUNTY ROAD BOND
PROJECT: 22RFSQ147 On-Call Materials & Geotechnical Engineering Services
("Project")

THIS CONTRACT AMENDMENT NO. 1 to Williamson County Contract for Engineering Services is by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and **B2Z Engineering, LLC** (the "Engineer") and becomes effective as of the date of the last party's execution below.

WHEREAS, the County and the Engineer executed the Williamson County Contract for Engineering Services dated effective **December 20, 2022** (the "Contract");

WHEREAS, pursuant to Article 14 of the Contract, the terms of the Contract may be modified by a written fully executed Contract Amendment;

WHEREAS, the "Compensation Cap" under Article 5 of the Contract limits the maximum amount payable under the Contract to **\$800,000.00**; and,

WHEREAS, the Rate Schedule in Exhibit D of the Contract are limited to the rates noted in said Exhibit D; and,

WHEREAS, it has become necessary to amend the Contract.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Engineer agree that the Contract is amended as follows:


- I. The Compensation Cap under Article 5 of the Contract is hereby increased from **\$800,000.00** to **\$840,000.00**, reflecting a total increase of **\$40,000.00**.

All other terms of the Contract are unchanged and will remain in full force and effect.

EXECUTED this Jul 20, 2023.

ENGINEER:

B2Z Engineering, LLC.

By: 
Signature

Aisha Gonzalez
Printed Name

President
Title

COUNTY:

Williamson County, Texas

By: 
Bill Gravell Jr., (Jul 20, 2023 13:37 CDT)
Signature

Bill Gravell Jr.
Printed Name

County Judge
Title

LIST OF ATTACHMENTS

Attachment A - Services to be Provided by County

Attachment B - Services to be Provided by Engineer

Attachment D - Fee Schedule

APPROVED

By Christen Eschberger at 5:51 pm, Jul 14, 2023