SUPPLEMENTAL WORK AUTHORIZATION NO. 1 TO WORK AUTHORIZATION NO. 2

PROJECT: CR 201 FROM CR 200 TO UMBRELLA SKY

This Supplemental Work Authorization No. 1 to Work Authorization No. 1 is made pursuant to the terms and conditions of the Williamson County Contract for Engineering Services, being dated March 9, 2021 ("Contract") and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and WSB & Associates, Inc. dba WSB Engineers and Surveyors, Inc. (the "Engineer").

WHEREAS, the County and the Engineer executed Work Authorization No. 2 dated effective April 26, 2023 (the "Work Authorization");

WHEREAS, pursuant to Article 14 of the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Engineer agree that the Work Authorization shall be amended, changed and modified as follows:

I. The Work Authorization shall terminate on <u>August 4, 2025</u>. The Services to be Provided by the Engineer shall be fully completed on or before said date unless extended by an additional Supplemental Work Authorization. The revised Work Schedule is attached hereto as Attachment "C" (must be attached).

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties' responsibilities and obligations provided under the Contract.

IN WITNESS WHEREOF, the County and the Engineer have executed this Supplemental Work Authorization, to be effective as of the date of the last party's execution below.

ENGINEER:	COUNTY:
By:Signature	By: Bill Gravell (Jun 24, 2024 09:16 CDT) Signature
Daniel A. Rogers Printed Name	Bill Gravell Printed Name
Principal Title	County Judge Title
<u>5/29/2024</u>	Jun 24, 2024 Date

LIST OF ATTACHMENTS

Attachment C - Work Schedule

APPROVED

By Christen Eschberger at 5:09 pm, Jun 11, 2024

