

SUPPLEMENTAL WORK AUTHORIZATION NO. 4
TO
WORK AUTHORIZATION NO. 5

WILLIAMSON COUNTY ROAD AND BRIDGE PROJECT:
Utility Coordination for CR 255 from CR 254 to Ronald Reagan Blvd

This Supplemental Work Authorization No. 4 to Work Authorization No. 5 is made pursuant to the terms and conditions of the Williamson County Contract for Engineering Services, being dated **July 16, 2019** ("Contract") and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and **Cobb, Fendley & Associates, Inc.** (the "Firm").

WHEREAS, the County and the Firm executed Work Authorization No. 5 dated effective **November 3, 2021** (the "Work Authorization");

WHEREAS, pursuant to the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Firm agree that the Work Authorization shall be amended, changed and modified as follows:

- I. The maximum amount payable for services under the Work Authorization is hereby increased from \$295,664.50 to \$370,664.50. The revised Work Schedule is attached hereto as Attachment "C" (must be attached).

County believes it has sufficient funds currently available and authorized for expenditure to finance the costs of this Supplemental Work Authorization. Firm understands and agrees that County's payment of amounts under this Supplemental Work Authorization is contingent on the County receiving appropriations or other expenditure authority sufficient to allow the County, in the exercise of reasonable administrative discretion, to continue to make payments under the Supplemental Work Authorization. It is further understood and agreed by Firm that County shall have the right to terminate this Supplemental Work Authorization at the end of any County fiscal year if the governing body of County does not appropriate sufficient funds as determined by County's budget for the fiscal year in question. County may effect such termination by giving written notice of termination to Firm.

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties' responsibilities and obligations provided under the Contract.

IN WITNESS WHEREOF, the County and the Firm have executed this Supplemental Work Authorization, in duplicate, to be effective as of the date of the last party's execution below.

FIRM:

By: Sandra G. Khoury

Sandra G. Khoury, P.E.

Printed Name

Executive Vice President

Title

12/27/2024

Date

WILLIAMSON COUNTY:

By: Bill Gravell Jr.
By: Bill Gravell (Jan 7, 2025.16:23 CST)

Signature

Bill Gravell, Jr.

Printed Name

County Judge

Title


Date

Attachment C

Cobb, Fendley & Associates will provide a work schedule for the assigned tasks.

ID	Task Name	Oct	Nov	Dec	2025 Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	2026 Jan
1	PROGRAM MANAGEMENT AND COORDINATION																
2	PROJECT QA/QC																
3	PROJECT STATUS MEETINGS & REPORTS																
4	PROJECT DOCUMENTATION																
5	UTILITY ADJUSTMENT COORDINATION																
6	UTILITY COORDINATION ACTIVITIES & MEETINGS																
7	UTILITY AGREEMENT ASSEMBLIES																
8	UTILITY TRACKING																
9	UTILITY ENGINEERING																
10	UTILITY LAYOUT																
11	CONFLICT ASSESSMENT																
12	INDIVIDUAL UTILITY MEETINGS																
13	RIGHT-OF-WAY COORDINATION																

Williamson County
UC for Wilco R&B - CR 255
WA5 SWA4

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			