

CONTRACT AMENDMENT NO. 4
TO
WILLIAMSON COUNTY CONTRACT FOR
ENGINEERING SERVICES

**WILLIAMSON COUNTY ROAD BOND PROJECT:
Flood Plain Maps Update (ATLAS 14 Mapping) (“Project”)**

THIS CONTRACT AMENDMENT NO. 4 to Williamson County Contract for Engineering Services is by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and AECOM Technical Services, Inc. (the "Engineer") and becomes effective as of the date of the last party's execution below.

WHEREAS, the County and the Engineer executed the Williamson County Contract for Engineering Services dated effective March 23, 2021 (the “Contract”);

WHEREAS, pursuant to Article 14 of the Contract, the terms of the Contract may be modified by a written fully executed Contract Amendment;

WHEREAS, the “Compensation Cap” under Article 5 of the Contract limits the maximum amount payable under the Contract to \$3,191,000.00; and,

WHEREAS, the Rate Schedule in Exhibit D of the Contract are limited to the rates noted in said Exhibit D; and,

WHEREAS, it has become necessary to amend the Contract.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Engineer agree that the Contract is amended as follows:


- I. The Compensation Cap under Article 5 of the Contract is hereby increased from \$3,191,000.00 to \$4,862,000, reflecting a total increase of \$1,671,000.

All other terms of the Contract are unchanged and will remain in full force and effect.

IN WITNESS WHEREOF, the County and the Engineer have executed this Contract Amendment, to be effective as of the date of the last party's execution below.

ENGINEER:

AECOM Technical Services, Inc.

By:  31-Dec-24
Signature


Tom Wright
Printed Name

Associate Vice President
Title

31DEC2024
Date

COUNTY:

Williamson County, Texas

By:  Bill Gravell (Jan 15, 2025 10:15 CST)
Signature

Bill Gravell
Printed Name

County Judge
Title

01/15/2025
Date

APPROVED
By Christen Eschberger at 4:33 pm, Jan 08, 2025