

CONTRACT AMENDMENT NO. 1
TO
WILLIAMSON COUNTY CONTRACT FOR
ENGINEERING SERVICES

WILLIAMSON COUNTY ROAD BOND PROJECT:
East Wilco Highway Segment 6 (“Project”)

THIS CONTRACT AMENDMENT NO. 1 to Williamson County Contract for Engineering Services is by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and Halff Associates, Inc (the "Engineer") and becomes effective as of the date of the last party's execution below.

WHEREAS, the County and the Engineer executed the Williamson County Contract for Engineering Services dated effective March 19, 2024 (the “Contract”);

WHEREAS, pursuant to Article 14 of the Contract, the terms of the Contract may be modified by a written fully executed Contract Amendment;

WHEREAS, the “Compensation Cap” under Article 5 of the Contract limits the maximum amount payable under the Contract to \$6,000,000; and,

WHEREAS, it has become necessary to amend the Contract.

AGREEMENT


NOW, THEREFORE, premises considered, the County and the Engineer agree that the Contract is amended as follows:

- I. The Compensation Cap under Article 5 of the Contract is hereby increased from \$6,000,000 to \$6,700,000.00, reflecting a total increase of \$700,000.00.

All other terms of the Contract are unchanged and will remain in full force and effect.

IN WITNESS WHEREOF, the County and the Engineer have executed this Contract Amendment, to be effective as of the date of the last party's execution below.

ENGINEER:
Halff Associates, Inc

By: 
Signature

Steven J. Miller
Printed Name

Chief Strategy Officer
Title

05 March 2025
Date

COUNTY:
Williamson County, Texas

By: 
Signature

Valerie Covey
Printed Name

Presiding Officer
Title

Apr 9, 2025
Date

APPROVED
By Christen Eschberger at 2:40 pm, Mar 18, 2025