

**CONTRACT AMENDMENT NO.   1**  
**TO**  
**WILLIAMSON COUNTY CONTRACT FOR**  
**ENGINEERING SERVICES**

**WILLIAMSON COUNTY ROAD BOND PROJECT:**  
**Red Bud Lane from Gattis School Road to Heatherwilde Boulevard (“Project”)**

THIS CONTRACT AMENDMENT NO.   1   to Williamson County Contract for Engineering Services is by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and Seiler Lankes Group, LLC (the "Engineer") and becomes effective as of the date of the last party’s execution below.

WHEREAS, the County and the Engineer executed the Williamson County Contract for Engineering Services dated effective March 19, 2024 (the “Contract”);

WHEREAS, pursuant to Article 14 of the Contract, the terms of the Contract may be modified by a written fully executed Contract Amendment;

WHEREAS, the “Compensation Cap” under Article 5 of the Contract limits the maximum amount payable under the Contract to \$ 400,000.00; and,

WHEREAS, the Rate Schedule in Exhibit D of the Contract are limited to the rates noted in said Exhibit D; and,

WHEREAS, it has become necessary to amend the Contract.

**AGREEMENT**


NOW, THEREFORE, premises considered, the County and the Engineer agree that the Contract is amended as follows:

- I. The Compensation Cap under Article 5 of the Contract is hereby increased from \$400,000.00 to \$690,000.00, reflecting a total increase of \$290,000.00.

All other terms of the Contract are unchanged and will remain in full force and effect.

IN WITNESS WHEREOF, the County and the Engineer have executed this Contract Amendment, in duplicate, to be effective as of the date of the last party's execution below.

**ENGINEER:**

By:   
Signature

Gerald Lankes  
Printed Name

CEO  
Title

04/23/2025  
Date

**COUNTY:**

By:   
Signature

Steven Snell  
Printed Name

County Judge  
Title

05/06/2025  
Date

**APPROVED**

*By Christen Eschberger at 2:04 pm, Apr 30, 2025*