

CONTRACT AMENDMENT NO. 6
TO
WILLIAMSON COUNTY CONTRACT FOR
ENGINEERING SERVICES

WILLIAMSON COUNTY ROAD BOND PROJECT:
Planning and design of Road Bond Projects 3.10, 3.11 CR 314 – IH 35 to 0.96 miles East of
CR 332 and 3.12 CR 332 Realignment from FM 487 to CR 313 (“Project”)

THIS CONTRACT AMENDMENT NO. 6 to Williamson County Contract for Engineering Services is by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and Seiler Lankes Group, LLC (the "Engineer") and becomes effective as of the date of the last party's execution below.

WHEREAS, the County and the Engineer executed the Williamson County Contract for Engineering Services dated effective April 23, 2020 (the “Contract”);

WHEREAS, pursuant to Article 14 of the Contract, the terms of the Contract may be modified by a written fully executed Contract Amendment;

WHEREAS, the “Compensation Cap” under Article 5 of the Contract limits the maximum amount payable under the Contract to \$1,980,000.00; and,

WHEREAS, it has become necessary to amend the Contract.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Engineer agree that the Contract is amended as follows:

- I. The Compensation Cap under Article 5 of the Contract is hereby increased from \$1,980,000.00 to \$2,035,974.00, reflecting a total increase of \$55,974.00.

All other terms of the Contract are unchanged and will remain in full force and effect.

IN WITNESS WHEREOF, the County and the Engineer have executed this Contract Amendment, to be effective as of the date of the last party's execution below.

ENGINEER:

By: Jeffrey J. Seiler
Signature

Jeff Seiler
Printed Name

President
Title

06/23/2025
Date

COUNTY:

By: Steve Snell
Signature

Steve Snell
Printed Name

Williamson County judge
Title

07/01/2025
Date

APPROVED

By Christen Eschberger at 2:52 pm, Jun 24, 2025