

**SUPPLEMENTAL WORK AUTHORIZATION NO. 1  
TO  
WORK AUTHORIZATION NO. 1**

**WILLIAMSON COUNTY ROAD BOND PROJECT:  
Road Bond Environmental On-Call Services**

This Supplemental Work Authorization No. 1 to Work Authorization No. 1 is made pursuant to the terms and conditions of the Williamson County Contract for Consulting Services, being dated May 9, 2024 ("Contract") and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and SWCA Environmental Consultants (the "Firm").

WHEREAS, the County and the Firm executed Work Authorization No. 1 dated effective May 14, 2024 (the "Work Authorization");

WHEREAS, pursuant to Article 14 of the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

**AGREEMENT**

NOW, THEREFORE, premises considered, the County and the Firm agree that the Work Authorization shall be amended, changed and modified as follows:

- I. The Work Authorization shall terminate on December 31, 2026. The Services to be Provided by the Engineer shall be fully completed on or before said date unless extended by an additional Supplemental Work Authorization. The revised Work Schedule is attached hereto as Attachment "C".
- II. The maximum amount payable for services under the Work Authorization is hereby increased from \$50,000 to \$100,000, reflecting a fee increase of \$50,000. The Fee Schedule is attached hereto as Attachment "D".

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties' responsibilities and obligations provided under the Contract.

**IN WITNESS WHEREOF**, the County and the Firm have executed this Supplemental Work Authorization, to be effective as of the date of the last party's execution below.

**FIRM:**

By:   
Signature

Matthew McMillan  
Printed Name

Natural Resources Director – Austin  
Title

May 21, 2025  
Date

**COUNTY:**

By:  Steve Snell (Jul 16, 2025 22:55 CDT)  
Signature

Steve Snell  
Printed Name

Williamson County Judge  
Title

07/16/2025  
Date

**LIST OF ATTACHMENTS**

Attachment C - Work Schedule

Attachment D - Fee Schedule

**APPROVED**

*By Christen Eschberger at 2:10 pm, Jul 01, 2025*

**ATTACHMENT C  
WORK SCHEDULE  
ROAD BOND ENVIRONMENTAL ON-CALL SERVICES**

**WORK AUTHORIZATION NO. 1  
PROJECT: Road Bond Environmental On-Call Services**

The Firm is prepared to continue working on assigned tasks as given. All work is expected to be completed and finalized by December 31, 2026.

**ATTACHMENT D  
FEE SCHEDULE  
ROAD BOND ENVIRONMENTAL ON-CALL SERVICES**

**WORK AUTHORIZATION NO. 1  
PROJECT: Road Bond Environmental On-Call Services**

The Firm's most recently approved Exhibit D Rate Schedule through Professional Services Agreement or subsequently approved Contract Amendments.