

SUPPLEMENTAL WORK AUTHORIZATION NO. 4
TO
WORK AUTHORIZATION NO. 2

WILLIAMSON COUNTY ROAD BOND PROJECT:
Pond Springs Road Drainage Improvements

This Supplemental Work Authorization No. 4 to Work Authorization No. 2 is made pursuant to the terms and conditions of the Williamson County Contract for Engineering Services, being dated March 19, 2019 ("Contract") and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and CP&Y, Inc. (the "Engineer").

WHEREAS, the County and the Engineer executed Work Authorization No. 2 dated effective September 1, 2021 (the "Work Authorization");

WHEREAS, pursuant to Article 14 of the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Engineer agree that the Work Authorization shall be amended, changed and modified as follows:

- I. The Work Authorization shall terminate on October 31, 2025. The Services to be Provided by the Engineer shall be fully completed on or before said date unless extended by an additional Supplemental Work Authorization. The revised Work Schedule is attached hereto as Attachment "C" (must be attached).

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties' responsibilities and obligations provided under the Contract.

IN WITNESS WHEREOF, the County and the Engineer have executed this Supplemental Work Authorization, to be effective as of the date of the last party's execution below.

ENGINEER:

By: 
Signature

Anthony Serda

Printed Name


Vice President

Title

7/15/2025

Date

COUNTY:

By:  Steve Snell (Jul 22, 2025 21:18:23 CDT)
Signature

Steve Snell

Printed Name

Williamson County Judge

Title

07/22/2025

Date

LIST OF ATTACHMENTS


Attachment C – Work Schedule

APPROVED

By Christen Eschberger at 7:58 am, Jul 16, 2025



Pond Springs Drainage Study Work Schedule
Attachment C - Work Schedule



Project: Pond Springs Drainage Study
Date: Tue 7/15/25

Task Critical Task Milestone Summary Project Summary