

SUPPLEMENTAL WORK AUTHORIZATION NO. 3
TO
WORK AUTHORIZATION NO. 1

WILLIAMSON COUNTY PROJECT:
RONALD REAGAN CORRIDOR SEGMENT C2

This Supplemental Work Authorization No. 3 to Work Authorization No. 1 is made pursuant to the terms and conditions of the Williamson County Contract for Engineering Services, being dated **March 19, 2024** (“Contract”) and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and **Volkert, Inc.** (the "Engineer").

WHEREAS, the County and the Engineer executed Work Authorization No. 1 dated effective **March 22, 2024** (the “Work Authorization”);

WHEREAS, pursuant to Article 14 of the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Engineer agree that the Work Authorization shall be amended, changed and modified as follows:

- I. The Work Authorization shall terminate on **August 31, 2026**. The Services to be Provided by the Engineer shall be fully completed on or before said date unless extended by an additional Supplemental Work Authorization. The revised Work Schedule is attached hereto as Attachment “C” (must be attached).

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties' responsibilities and obligations provided under the Contract.

IN WITNESS WHEREOF, the County and the Engineer have executed this Supplemental Work Authorization, in duplicate, to be effective as of the date of the last party's execution below.

ENGINEER:
Volkert, Inc.


By: 
Signature

Travis Falls, PE
Printed Name

Senior Vice President
Title

11/05/2025
Date

COUNTY:
Williamson County, Texas

By:  Steve Snell (Nov 21, 2025 07:48:54 CST)
Signature

Steve Snell
Printed Name

Williamson County Judge
Title


11/21/2025
Date

LIST OF ATTACHMENTS

Attachment C - Work Schedule

APPROVED
By Christen Eschberger at 10:18 am, Nov 10, 2025

ATTACHMENT C - WORK SCHEDULE











11/18/2025 Agenda Item #58 (RonaldReaganSegC2) Volkert WA#03WA#01

Final Audit Report

2025-11-21

Created:	2025-11-18
By:	Crystal Hansen (chansen@hntb.com)
Status:	Signed
Transaction ID:	CBJCHBCAABAAQhocrYNHaf8HKOVXsGI8LvI3ZWcy_FiW

"11/18/2025 Agenda Item #58 (RonaldReaganSegC2) Volkert W A#03WA#01" History

-  Document created by Crystal Hansen (chansen@hntb.com)
2025-11-18 - 2:13:19 PM GMT- IP address: 74.192.26.4
-  Document emailed to Delia Colon (delia.colon@wilcotx.gov) for signature
2025-11-19 - 4:38:04 PM GMT
-  Email viewed by Delia Colon (delia.colon@wilcotx.gov)
2025-11-19 - 5:03:37 PM GMT- IP address: 66.76.4.65
-  Document signing delegated to Steve Snell (steve.snell@wilcotx.gov) by Delia Colon (delia.colon@wilcotx.gov)
2025-11-19 - 10:24:48 PM GMT- IP address: 66.76.4.65
-  Document emailed to Steve Snell (steve.snell@wilcotx.gov) for signature
2025-11-19 - 10:24:49 PM GMT
-  Email viewed by Steve Snell (steve.snell@wilcotx.gov)
2025-11-21 - 1:48:22 PM GMT- IP address: 166.205.58.51
-  Document e-signed by Steve Snell (steve.snell@wilcotx.gov)
Signature Date: 2025-11-21 - 1:48:54 PM GMT - Time Source: server- IP address: 166.205.58.51
-  Agreement completed.
2025-11-21 - 1:48:54 PM GMT