

ATTACHMENT A

YOLO COUNTY AGREEMENT NO. _____

(Amendment 1 to Agreement No. 16--34 with Quincy Engineering, Inc., relating to Bridge Design Services, to extend the term)

THIS AGREEMENT is made and entered into as of this _____ day of _____, 2022, by and between the County of Yolo, a political subdivision of the State of California ("County"), and Quincy Engineering, Inc., a California corporation ("Contractor"), who agree as follows.

WHEREAS, on or about February 23, 2016, the parties entered into an agreement for Contractor to provide professional engineering design services to the County for two bridge projects (Yolo County Agreement No. 16--34); and

WHEREAS, project 1 of the Agreement, the County Road 29 Bridge Replacement over Dry Slough (Project), has been delayed in the ROW acquisition phase, and subsequently design will not be able to be completed by the current term end date of February 22, 2022; and

WHEREAS, the parties wish to amend Agreement No. 16--34 to extend its term.

NOW, THEREFORE, IT IS HEREBY AGREED AS FOLLOWS:


1. Paragraph **XI A** of Agreement No. 16-34 is hereby amended as follows:

This Agreement shall go into effect on February 23, 2016, contingent upon approval by County, and contractor shall commence work after notification to proceed by County's Contract Administrator. The Agreement shall end on February 22, 2024, unless extended by Agreement amendment.

2. Except as specifically amended hereinabove, Agreement No. 16--34 shall remain in full force and effect according to its terms.

IN WITNESS WHEREOF, the parties hereto have executed this agreement as of the day and year first written above.

CONTRACTOR:

By:  _____
Jason Jurens, Principal Engineer


COUNTY:

By: _____
Angel Barajas, Chair
Board of Supervisors

Attest:
Julie Dachtler, Senior Deputy Clerk
Board of Supervisors

Approved As To Form:
Phil Pogledich, County Counsel

By: _____
Deputy (Seal)

By:  _____
Kimberly Hood, Assistant County Counsel