

**COUNTY OF YOLO
GENERAL SERVICES DEPARTMENT**

**WORK AUTHORIZATION
ARCHITECTURAL/ENGINEERING SERVICES**

Agreement Number: 18-166

BOS Agreement Number: 17-99

General Services Number: 2017-Kitchell_LEIN_2

Project: Leinberger Replacement Facility

Contractor: Kitchell

Contact Person: Daniel G Mills

Phone: (916) 648-9700

Project Description:

Contractor shall provide additional construction management consulting services for the SB863 Leinberger Replacement Facility. This work authorization amends the timeline and increases the total compensation cap by \$239,000. The total amount of authorized work for the Leinberger Replacement Facility construction project shall not exceed \$1,584,880. This work authorization is subject to the terms set forth in Agreement 17-99.

Project Cost for This Project:

Original Work Authorization:	\$595,000
Work Authorization 2017-KITCHELL_LEIN 2	\$339,660
Work Authorization 2017-KITCHECL LEIN 2	\$411,220
Work Authorization 2017-KITCHELL LEIN 2	\$239,000
Total Work Authorization for Project Not to Exceed	\$1,584,880

Compensation Term:

Upon completion of the work described herein and, in a manner, satisfactory to the Director of General Services, contractor shall be compensated in a lump-sum payment. Contractor may request monthly progress payments calculated by dividing the total amount of months scheduled for the project by the actual time completed, provided that the final 5% of the total authorized amount is withheld by County until the project is finally complete. The compensation set forth above includes reimbursement for all expenses incurred by Consultant in the performance of work authorizations on this project.

Start Date: October 10, 2017

Completion Date: 12/30/2022

/

Approval: _____ Date: _____
General Services Director

Account: 32031113523752 **Acct Unit:**503020 **Activity:**101011500101
Activity Code: 60600